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I.

NOTICE OF REQUEST FOR PROPOSALS

The University of Massachusetts Building Authority (the “Authority”) requests proposals from
qualified firms to provide Owner’s Project Manager (“OPM”) services for the Authority’s
Sustainable Engineering Laboratories (SEL), College of Engineering (the “Project”) for the
University of Massachusetts Amherst (sometimes “UMass Amherst” or the “University” or the
“Campus”).
Submission of a Proposal in response to this RFP shall be submitted electronically and must be
received and successfully uploaded by the deadline on or before 2:00pm on June 24, 2022
(unless such date and/or time is extended in writing pursuant to an Addenda issued by the
Authority). Proposals shall be electronically delivered to:
UNIVERSITY OF MASSACHUSETTS BUILDING AUTHORITY
Barbara J. Kroncke, Executive Director
(Via a Dropbox Link provided by UMBA for response to this RFP.)
Delivery Instructions:
A. Each respondent shall submit an electronic copy of its complete Proposal, with all required
forms, attachments, supporting documentation and information.
B. The electronic document title shall include the UMBA Project Number, Name of Firm, and
the language “Proposal for Owner’s Project Manager Services”.
C. No earlier than five-business days prior to the submission due date and no later than twobusiness days prior to the submission due date, firms submitting Proposals shall email
capitalcorrespondence@umassp.edu and request the Dropbox Link established for response
to this RFP. The Dropbox Link will be emailed to you within one-business day.
D. No later than the submission due date and time, the Proposal shall be submitted and uploaded
to the Dropbox Link provided. The link will expire after the established submission due date
and time.
Each Proposal shall clearly identify the responding firm’s name, business address, the contact
person responsible for the Proposal, email and the telephone number of the contact person.
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The Authority assumes no responsibility for electronic delivery or the complete and successful
upload of the Proposal documents.
A Pre-Proposal Briefing will be held on June 13, 2022 at 11:00am at Room 119, E Lab II,
College of Engineering, UMass Amherst located at 101 North Service Road, Amherst, MA.
Parking is available at the Campus Central Garage on Campus Center Way. Note: Masks
are optional inside campus buildings.
The Authority reserves the right to reject any or all proposals submitted in response to this
Request for Proposals (“RFP”) and to take any other action, as the Authority may deem to be in
its best interest.
II.

EQUAL EMPLOYMENT OPPORTUNITY, NON-DISCRIMINATION AND
AFFIRMATIVE ACTION

The Authority is committed to equal employment opportunity and non-discrimination in
contracting for goods and services necessary to perform its business. Respondents are advised
that the UMBA will take affirmative action to ensure equal employment opportunity and to
eliminate discriminatory barriers. The Authority strongly encourages minority and women
business owned (MBE/WBE) firms to respond to the RFP. The Authority will strongly consider
the Respondents’ commitment to equal employment opportunity and affirmative action in
selecting the individuals or firms for Owner’s Project Manager Services and Respondents are
encouraged to propose a team that reflects such diversity.
As set forth in Section XII.N of this RFP, Respondents are required to submit an completed and
executed copy of the Equal Employment Opportunity and Affirmative Action Questionnaire,
which shall include copies of their employment and affirmative action policies demonstrating
their commitment to equal opportunity, non-discrimination and diversity. Respondents are
encouraged to propose a team reflecting its commitment to diversity. The Authority encourages
interested OPM firms to partner and/or subcontract with minority and women owned businesses
in order to reflect this commitment.
In addition, the Project will have the following participation goals for minority business
enterprises (“MBE”) and women business enterprises (“WBE”) and for workforce utilization:
Design: MBE firm participation goal 6.6% and WBE firm participation goal 15.0%
Construction: MBE firm participation goal 4.2% and WBE firm participation goal 8.8%
Construction workforce: Minorities: 15.3% and Women: 6.9%
The selected OPM shall be responsible for monitoring compliance with these goals.
III.

THE AUTHORITY

The University of Massachusetts Building Authority (Authority) is an independent body politic
and corporate and an authority of the Commonwealth of Massachusetts created by and existing
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under Chapter 773 of the Acts of 1960, as amended (the “Authority’s Enabling Act”). The
Authority is separate and independent from the University of Massachusetts (the University), but
provides dormitories, dining commons and other buildings and structures for the use of the
University, its students, staff and their dependents and certain approved organizations. The
mission of the Authority is to aid and contribute to the performance of the educational and other
purposes of the University by providing high quality buildings and infrastructure that make a
difference to the University community and that meet and exceed the University’s needs. New
facilities constructed by the Authority as a part of any of its projects are owned by the Authority,
but operated and maintained by the University.
IV.

OVERVIEW

A.

Campus Introduction

The University of Massachusetts Amherst is the flagship campus in the University of
Massachusetts system. The campus community includes a student enrollment of approximately
32,000 as well as 5,500 faculty and staff. The campus is comprised of over 13 million gross
square feet of space on 1,450 acres of land.
The College of Engineering, (COE) ranks among the top 30 schools of engineering in public
research universities nation-wide. The COE has risen six places since the last published rankings
moving it up to the 28th best for graduate engineering programs. The new Sustainable
Engineering Laboratories (SEL) building aims to increase the college’s stature while improving
both accommodations and instructional spaces for undergraduate and graduate students. The
University and the College see this new building as central to achieving these ambitions.
The SEL building will serve as a model and living laboratory platform for the UMass Amherst
Campus to aggressively counter the effects of climate change. The College and University have a
significant role in this effort. The UMass commitment will pursue reaching net zero carbon
campus wide by 2032 by implementing its Carbon Zero Plan. The name of the building,
Sustainable Engineering Laboratories frames the design and engineering goals for this project.
The SEL building sustainability goals are to achieve net Zero Carbon, LEED Platinum and to
strive for the highest possible compliance with LEED Zero program. This building should
coordinate and integrate with current campus initiatives for net Zero Carbon which may include
a transition to low temperature hot water heating strategy, new geothermal ground-sourced
heating & cooling coupled with heat recovery and heat pump equipment, as well as a separately
funded construction of a large thermal energy storage facility in the NW quadrant of the campus.
Sustainable strategies for the SEL building design among others should consider as many
initiatives as possible including roof solar, green roof, high performance electrochromic glazing
and high performance envelope. Recycled materials with high insulation values and lower
embodied energy such as the use of recycled concrete and steel produced through new low
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carbon technologies. CLT and heavy timber structural wood technology should also be
considered to attain our sustainability goals.
B.

Background

The University initiated a Feasibility Study for the Programming and Siting of the Sustainable
Engineering Laboratories for the College of Engineering, managed by Campus Planning. The
goals of the Study, completed in June 2022, confirmed a range of preliminary program options
for the project. After exploring several siting options the College has expressed its strong
preference that the SEL be located on the north side of Draper Hall between Stockbridge Hall,
Knowles Hall and Goessmann Hall. This preference should be validated by the selected
Designer. A significant enabling project will be the relocation of occupants of the Draper Annex
and demolition of the Annex Building.
V.

PROJECT DESCRIPTION

A.

Project Scope

The SEL Building Study anticipates a building that will be between 90,000 and 115,000 gsf. The
area and cost components need to be verified in the Concept Design Phase of this project. This
will be a research building with an instructional space component that provides facilities not
currently available in the COE inventory. The key program elements will be lab space, lab
support and shared and core facilities along with learning lab components. An operational
cleanroom is strongly desired. Costs, infrastructure and fit-out of a cleanroom need to be further
reviewed. More detailed programming will be required during the Concept Design and
Schematic Design phases to define the preferred balance of accommodation for existing and new
researchers and instrumentation labs that provide shared resources to the building occupants and
to the larger engineering community at our campus.
Though the Study is recommending particular massing strategies, the early Conceptual Phase of
this project allows an opportunity to review and confirm the Study’s site massing strategies and
assumptions.
B.

Program

The Program for the SEL includes:
•
•
•
•
•
•

Research Lab Space
Office/ General Building
Core and shared Facilities
Infrastructure and Building Support
Shell Space for future fit-out
Energy Transition Institute
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•
•
•
•
•
•
•

Wind Energy Center
Ocean Renewable Energy/Wave Lab
Transportation Research Center
Center for Energy Efficiency and Renewable Energy
Northeast Climate Adaptation Science Center
Materials Science and Engineering Program
Cleanroom TBD

A high percentage of the research labs in SEL will be dry labs to meet both the computational
and the lab research needs of the research themes currently prioritized above. A small number of
wet lab spaces and labs that require fume hoods and supplemental ventilation are anticipated.
Computational labs will include sensor arrays, large data and digital imaging.
UMass Amherst values labs that are programmed to be modular, flexible, and contain a high
percentage of movable lab components that have in the past been considered fixed.
VI.

OVERVIEW OF OPM SERVICES

The OPM services will include all activities necessary or appropriate to efficiently manage the
design, construction, commissioning and closeout of the Project. The firm engaged by the
Authority pursuant to this RFP will be responsible to and will provide services to the Authority.
As the Authority’s OPM, the OPM will work with the Authority, and with University
representatives designated by the Authority, in performing services in connection with the
Project.
The OPM will manage all aspects of the Project from the selection of the design team through
the commissioning, close-out and warranty period of the Project.
The Total Project Cost (TPC) is anticipated to be $100 million. The TPC includes the project
hard costs (ECC) and soft costs such as OPM fees, designer fees, commissioning consultant,
furniture & fixtures, testing, any enabling projects, contingencies and other miscellaneous soft
costs.
The Authority is anticipating an Estimated Construction Cost (ECC) of approximately $74M
million for the project. Early budget validations will be required.
The OPM will also familiarize itself with the Carbon Neutrality goals from the UMass Amherst
Campus and shall manage the Architect’s strategies and opportunities to meet these goals. The
University requires that this project incorporate robust, forward-looking strategies for reducing
carbon emissions and energy use. The building design needs to consider high energy efficiency
systems including possible utilization of full electrification options and geothermal among other
solutions. The building will not utilize fossil fuels and will not be connected to the campus’
steam heating network. Geothermal wells placement may be in consideration by the Campus,
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and location / feasibility will be recommended as part of a separate geothermal study currently
underway.
The concept design phase will need to further define the program that is subject to cost and
prioritization goals that were identified in the Feasibility Study. Since the Campus net Zero
Carbon plan is in the process of defining how the major initiatives such as geothermal wells and
the transition from steam to hot water as well as external green energy inputs to the campus
system will be implemented, a coordinated schedule of campus and building engineering
elements is essential. The Concept Design Phase will assign scope, cost, and funding source of
each element of the net zero approach and building scope before embarking on the Schematic
Design. This project needs to be meshed seamlessly with the campus carbon goals and
construction scope.
In addition to the net zero carbon scope, the concept design phase needs to finalize a siting
strategy that is in alignment with the surrounding long range plan for the district, taking into
consideration utilities planning for meeting current demand loads and projected demand loads
MEP narrative and preferred systems options and, concept floor plans, modular system locations
for plug and play efficient office layouts that may include in some cases hoteling and share office
facilities, strategies for utilizing the space gains from design efficiencies to provide an array of
open shared collaboration spaces for both researchers and students.
It is intended that Project will be an energy efficient and environmentally sustainable facility that
will meet the requirements of a minimum LEED© Platinum certification. The design team
should work with our campus energy partners in pursuing utility rebates available to this project.
It is anticipated that construction services for the Project will be procured using a Construction
Manager at Risk selected pursuant to Mass. Gen. Laws c. 149A, secs. 1-11 and the Authority’s
Procedures for the Procurement of Construction Management at Risk Services pursuant to
M.G.L. c. 149A, §§ 1-11 (the “Authority’s CM at Risk Procedures”). A copy of the Authority’s
CM at Risk Procedures is attached hereto as Attachment 1.
The Authority will engage a Commissioning Agent Firm to review Design documentation, and
assist the Campus with the Owner’s Project Requirements and definition of Building Envelope
and systems to be commissioned, as well as necessary testing of systems and / or equipment and
start of warranties after systems acceptance.
All contractors, consultants, and vendors are required to comply with the most current UMass
Amherst COVID-19 public health and safety measures. These measures may include daily
symptom checks before arriving on campus, wearing of face coverings, and vaccination of all
staff and contractors that are physically present on campus, as well as any other requirements.
Requirements are subject to change and are posted on the university’s website:
https://www.umass.edu/coronavirus/news/covid-19-requirements-vendors-contractors-andpersons-conducting-business-campus
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VII.

SCOPE OF OPM SERVICES

The Owner’s Project Manager shall provide advice and counsel relating to the Authority’s
management, administration and fiscal oversight of all phases of the Project including, but not
limited to, the planning, design, construction and commissioning of the facilities, which are the
subject of the Project.
The services of the Owner’s Project Manager consist of all Owner’s Project Management
services necessary or appropriate to complete the Project (the “Scope of Services”). Such
services are outlined below, and specifically include: (a) all services described in the Agreement
for Professional Services between the Owner and Owner’s Project Manager, which is attached
hereto (the “Agreement”) and marked Attachment 2, including, but not limited to, design review
of architectural, structural, MEP, and fire protection disciplines as provided for in Section 4.3 of
the Agreement, (b) all services required by Mass. Gen. Laws c. 149, sec. 44A 1/2, and (c) all
services customarily performed as part of owner’s project management for projects of similar
type, scope and complexity in order to appropriately manage and complete the Project in a timely
and cost effective manner, while constructing a facility of the highest possible standard.
In general, the Owner’s Project Manager (“OPM”) will oversee, monitor, analyze and report on
all aspects of the work in all phases, including, but not limited to, preparation and issuance of all
Requests for Qualifications, Requests for Proposals, and other similar documents, the schedule
for work, cost control, budget tracking, preparation of interim and final Guaranteed Maximum
Prices, as required, quality assurance, environmental compliance, safety compliance, site
logistics planning, coordination with campus design and construction department, and
coordination of communications with and among all team members.
The OPM will provide regular and timely written reports as required by the Authority, including
but not limited to, monthly updates on project schedule and budget in feasibility study,
programming, design and construction. In the buyout for the construction of the Project pursuant
to a CM at Risk procurement, the OPM will participate and track the open book procurement
process and results, which will include but not be limited to reports on the participation of
women-owned and minority-owned firms, workforce utilization, and the level of union and open
shop participation on the Project.
In managing projects, it is critically important to avoid interruption of or interference with
campus operations. In addition, given that multiple projects are often simultaneously undertaken
on any given campus by the Authority, the University and/or the Massachusetts Division of
Capital Asset Management, it is critically important to avoid all conflicts in site logistics. The
OPM will coordinate construction schedules and construction site logistics planning to ensure
that campus needs are met, and will engage the Authority and the Campus representatives in the
coordination of major disruptions to Campus operations.
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The OPM will be responsible for managing an interactive and integrated process for the
coordination of all programming, design, construction and commissioning information, which
includes the use of the Campus’s Design Standards and Guidelines, for which the project is
located, in the design process and construction. (https://www.umass.edu/dcm/design-guidelines)
The OPM shall confirm the designers are complying with the most current version of the
Campus’s Design Standards and Guidelines and that the designers shall document for campus
approval any and all deviations from those standards.
In addition, the OPM shall manage the process to ensure that the design, construction and
commissioning team efforts provide for OSHA-compliant equipment access for safe & efficient
equipment operation & maintenance.
VIII. SCHEDULE
It is the intent of the Authority and the University to start the project as soon as Notice of Award
is issued. It is the goal of the Authority to reach Substantial Completion of the project by July
2025. Project completion shall occur as soon as reasonably possible following the substantial
completion. The OPM will support the Authority and the Campus in the creation and
optimization of the Design and Construction schedule, including early construction packages, to
secure the earliest project completion dates.
IX.

FEE

Firms responding to this RFP shall include in their proposals a brief description of the
methodology they propose be used in determining the fees for services. However, no specific
fee proposal should be included or will be accepted with the RFP submissions.
X.

FORM OF CONTRACT

The selected project manager firm shall execute a contract with the Authority, which shall be in
the form of the Agreement for Professional Services between Owner and Owner’s Project
Manager (the “Agreement”), which is attached hereto as Attachment 2. At the Authority’s sole
discretion, the Authority may make minor non-material changes to the form of the Agreement.
Please note that the submission of a proposal in response to this RFP shall be deemed an
acceptance of all terms and conditions of the Agreement and an agreement to execute the
same without revision or modification.
XI.

MINIMUM QUALIFICATIONS

Each proposal will be reviewed by the Authority to determine if it meets the minimum
qualifications set forth in this Section prior to actual evaluation. If determined by the Authority,
in its sole and absolute discretion, that a proposal does not meet the minimum qualifications, the
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Authority will eliminate the proposal from further consideration and deemed it as non-responsive
to the RFP.
A. In accordance with M.G.L. c. 149, a. 44A½, the Owner's Project Management firm must be
independent of the designer, commissioning agent, construction manager and subcontractors
on the Project having no prime or sub-contractual relationships with such parties or their
subcontractors or consultants on the Project.
B. In accordance with M.G.L. c. 149, §44A½, the lead member of the firm who will serve as the
designated Owner's Project Manager shall: (i) be registered in the Commonwealth of
Massachusetts as an architect or professional engineer, and have a minimum of five (5) years
of experience in the construction and supervision of the construction of buildings; or (ii) if
not a registered architect or professional engineer, have a minimum of seven (7) years of
relevant experience in the construction and supervision of construction of buildings.
C. The lead member of the firm who will serve as the designated Owner’s Project Manager shall
be certified in the Massachusetts Certified Public Purchasing Officer (“MCPPO”) Program as
administered by the Inspector General of the Commonwealth of Massachusetts.
D. Demonstrated knowledge by the firm, PIC and PM (through experience of completed
projects) of Massachusetts public design and construction laws, including, but not limited to
M.G.L. c.7, c.149, c.149A and c.30.
E. Demonstrated knowledge by the firm, PIC and PM (through experience of completed
projects) of the requirements of the Massachusetts State Building Code, the Americans with
Disabilities Act, and the regulations of the Massachusetts Architectural Access Board.
F. Demonstrated experience by the firm, PIC and PM (through experience of completed
projects) with the unique aspects of the c.149A Construction Manager at Risk process
including, but not limited to, Guaranteed Maximum Price (GMP) negotiations and "open
book" cost review, risks forecasts, coordination of work of designers and construction
managers during the design process, and identification of and preparation for early
construction packages.
G. Prior experience of both the firm and key project members (PIC, PM) indicating significant
prior experience providing design and construction project management to public agencies in
the Commonwealth of Massachusetts for the construction of similar projects, including
specific Massachusetts Public Project experience on at least two (2) c.149 and/or c.149A
projects, each successfully completed within the last seven (7) years of similar type and
complexity to that proposed for this Project, generating public bid documents, including
Filed Sub-Bid / Trade Bid packages.
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H. Prior experience of both the firm and key project members (PIC, PM) indicating significant
prior experience providing design and construction project management on at least two (2)
higher education projects, each successfully completed within the last seven (7) years of
similar size, type, scope and complexity, to that proposed for this Project, with a Total
Project Cost (TPC) greater than $50 million dollars.
I. Documentation of financial stability, including but not limited to submission of annual
financial statements for the prior three (3) fiscal years.
J. Documentation of insurance: Provide evidence of the Applicant’s current insurance coverage
or ability to obtain such, including (i) professional liability; (ii) comprehensive general
liability (“CGL”) insurance; (iii) automobile liability insurance; (iv) statutory workers’
compensation insurance coverage; (v) employer’s liability insurance; and (vi) umbrella or
excess liability insurance, automobile liability and employer’s liability coverage and all of
such coverage as detailed the terms and amounts set forth in the Contract.
XII.

SUBMISSION REQUIREMENTS

Each proposal shall contain all of the information and documentation described below. The entire
electronic proposal shall be formatted so that it can be printed by the Authority on 8 ½” x 11”
paper, in color, double sided, with a minimum of 12pt font size.
In order to facilitate the Authority’s review of submissions, applicants are encouraged to organize
their submission into tabbed sections corresponding to the following list of topics:
A. Description of the firm’s background.
B. Description of the firm’s experience, with particular attention to identifying and describing
projects in which similar services, BIM, utilization of clash detection, lean construction
concepts and integrated project delivery techniques were utilized.
C. A synopsis of the firm’s approach to project management services, including how teams are
organized to meet the needs of projects in general.
D. Identification of the Project management team, which must include the name of the
Principal-In-Charge and the Project Manager who will have overall responsibility for the
delivery of services and completion of the Project, and the specific responsibilities of each
member of the Project team. It shall also include a description of individual and Project team
experience, including experience with projects designed for energy efficiency and
sustainability, LEED certified buildings, and use of the LEED Rating System and other
similar guidelines, including at least one active member with a minimum of LEED Green
Associate accreditation.
E. A Project team organization chart listing all team members, whether employed by the project
management firm or by a sub-consultant, proposed to provide services on the Project. Please
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note that the Authority requires that the key team members identified in the proposal
be the individuals who render services under the Agreement, and such individuals must
be fully available to devote the time and attention necessary to ensure timely and
complete delivery of required services. The Authority strongly encourages interested OPM
firms to propose a team that reflects diversity, including MBE/WBE sub-consultants.
F. A resume and references for each Project team member. The resume shall outline the
individual’s academic and professional achievements, tenure with the firm, number of years
of total experience, and a list of projects similar in scope, size and value to the Project which
is the subject of this RFP. Provide a cross-reference for each team member to any project
listed in Item K below.
G. A thoughtful, coherent proposed management plan for the Project, which describes in detail
the firm’s proposed approach to meeting Project goals – including schedule management,
budget management, design and constructability reviews, quality management, and
coordination goals.
H. A thoughtful analysis of how integrated project delivery principles and the use of tools like
building information modeling can be used effectively on the Project.
I. Identification of any firms or individuals not part of the responding firm that will be
collaborating on the Project. For each such firm, provide a detailed description of its role in
the Project, and a complete resume and description of the length and substance of its
experience as it relates to the Project.
J. Background data on all consulting firm(s), or resume with specific applicable experience if
proposed to be done with in-house staff, representing the disciplines below and other
consultants considered appropriate, who will play a role on the project, including an
identification of any such firm that is an MBE or WBE:
1.
2.
3.
4.
5.
6.

Cost Estimating / Scheduling
Design Phase Reviews for Architecture, Utilities, Site, Structural, MEP/FP
Code required Structural Peer Reviews
Interdisciplinary Constructability Reviews
Building Envelope Consultant
FF&E Procurement & Management

K. List of projects to demonstrate OPM services in general of comparable size, scope and
complexity that the responding firm has substantially completed within the past five (5)
years. For each project, provide a complete description, including estimated and actual total
project costs, estimated and actual construction costs, total amount and percentage of change
orders, estimated and actual project schedule, and the names, current telephone numbers and
other contact information for reference person(s). If the Respondent is a joint venture,
describe all projects on which the joint venture partners have previously worked together
identifying the duties and responsibilities of each firm on each of such projects.
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L. Evidence of the firm’s stability by providing detailed financial information that can be used
to evaluate and ascertain the firm’s ability to provide the required services for the duration of
the Agreement.
M. Three (3) references of persons who are familiar with the work of the responding firm. In
addition, provide three (3) references of persons who are familiar with the work and
professional skills of the proposed Principal-in-Charge and Project Manager. By submitting
a proposal, the responding firm expressly authorizes the Authority and its representatives to
contact all named references regarding the past performance of the firm and any of the
proposed team members identified in the proposal.
N. Forms – Completed and executed copies of each of the following documents in the form
attached as Attachments 3 through 8:
• Equal Employment Opportunity and Affirmative Action Questionnaire (Attachment 3)
• Conflict of Interest Statement (Attachment 4)
• Certificate of Non-Collusion (Attachment 5)
• Certificate of State Tax Compliance (Attachment 6)
• Certification regarding Undocumented Workers (Attachment 7)
• Certification regarding Equal Employment Opportunity, Non-Discrimination and
Affirmative Action (Attachment 8)
XIII. SELECTION PROCEDURES
Each proposal will be reviewed by the Authority to determine if it is complete prior to actual
evaluation. The Authority reserves the right, but shall have no obligation, to eliminate from
further consideration any proposal deemed to be substantially or materially non-responsive to
the RFP. The Authority will review all proposals and may select one or more responding firms
who best meet the qualifications set forth in this RFP. Additional information may be issued to
short-listed firms if the Authority determines to conduct personal interviews as part of the
procurement process. The selection of the finalists will be based on who best meets or exceeds
the following criteria, as applied by the Authority in its sole and absolute discretion:
•

Prior experience and performance on projects of similar type, scope of services, and
complexity, including the quality, depth and relevance of the respondent's prior experience
and expertise in providing similar services to public agencies

•

Quality, clarity, and completeness of Respondent's approach to project management and
the Authority's judgment as to the compatibility of such approach with the Authority

•

Organization, project staffing (Key Personnel) and capacity, including: the effectiveness of
the Respondent's proposed team organizational structure, the qualification of
Respondent's key personnel and staff who would be responsible for providing services to
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the Authority, and the qualifications of the key persons and consultants who will work on
the Project
•

Prior experience of specific staff members proposed, including their availability, their
capacity to manage architect, commissioning and construction management teams, and
performing quality of work on projects with specific budget and schedule limits

•

Financial stability of the firm

•

Identity and qualifications of consultants that will work with the Respondent

•

Understanding of the Authority's priorities and operations, and the Project

•

Current total workload with private clients and public agencies and the ability of the firm
to meet the Authority's project schedule and demands

•

Experience managing projects utilizing Building Information Modeling (BIM), “Lean”
construction processes, and Integrated Project Delivery (IPD) tools

•

Experience with managing projects designed for sustainability and energy efficiency,
using the LEED rating system

•

Overall commitment to equal employment opportunity and affirmative action

•

Results of the interviews, if conducted for this procurement

XIV. ADDITIONAL INFORMATION
Prospective respondents shall not communicate with the Authority, UMass Amherst or any of
their representatives, at any time during the RFP process except through written questions
submitted prior to the deadline set forth herein. All questions must be submitted in writing and
sent by email to:
Charles A. Paradie Jr, AIA
Director of Project Planning
University of Massachusetts Building Authority
cparadie@umassp.edu
The deadline for receipt of written questions is June 16, 2022 at 12:00pm. The Authority will
respond to all written questions which in the Authority’s sole judgment may have a material
effect on the RFP by posting written responses on its website, www.umassba.net, not later than
June 20, 2022 at 5:00pm.
XV.

OTHER PROVISIONS
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A. The Authority reserves the right to modify this RFP, in whole or in part, prior to the date
fixed for submission of the Proposals, by issuance of an addendum or addenda, which shall
be posted on the Authority’s website. The Authority may extend the deadline for submission
of Proposals if, in the Authority’s judgment, such extension is necessary for any reason. It is
the responsibility of each responding firm desiring to submit a proposal to obtain the Request
for Proposals and any and all addenda that may be issued in connection with this RFP.
B. All expenses and costs, including but not limited to legal costs, associated with developing or
submitting a proposal in response to this RFP, or associated with oral or written clarification
thereof, including all presentation materials and related costs and travel expenses, shall be
borne solely by the responding firm, and under no circumstances shall the Authority be
responsible for any such cost or expense incurred by any responding firm. The Authority
assumes no responsibility for these costs and expenses.
C. Responding firms may withdraw their proposals, by written request only, received by the
Authority prior to, but not after, the time set for proposal submission. Thereafter, proposals
shall be irrevocable for a period of not less than forty five (45) days, and may not be
withdrawn or modified.
D. Any proposal which is not electronically received by the Authority by the date and time for
submission of proposals set forth herein will be determined to be late and shall not be
considered.
E. The Authority may cancel or modify this RFP, in whole or in part, or reject all Proposals
submitted in response to this RFP if such action is determined to be in the best interest of the
Authority. The Authority also reserves the right to waive any irregularities or requirements;
and to negotiate with all respondents, in any manner necessary, in its sole judgment and
discretion, to serve the best interest of the Authority. Proposals that are incomplete,
conditioned, or are otherwise not in conformance with this RFP may be rejected at the sole
discretion of the Authority.
F. A proposal may be considered non-responsive if it includes extraneous information not
specifically requested in this RFP. Clarity and conciseness of proposals will be valued over
sheer volume.
G. The Authority reserves the right to request clarification of any aspect of any submitted
proposal or to request additional information that might be required to evaluate a proposal.
H. By submission of a proposal, each Respondent acknowledges and agrees that all
documentation and/or materials submitted with its proposal shall become and remain the
property of the Authority. The Authority shall have the right to use all or any portions of any
proposal, as it considers necessary or desirable, in connection with the Project. By the
submission of a proposal, the Respondent thereby grants to the Authority an unrestricted
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royalty-free license to use the proposal and all materials submitted therewith in connection
with the Project.
I. Respondents are advised that, once an award has been made, proposals submitted to the
Authority in response to this RFP are considered public records as defined by Massachusetts
General Laws, Chapter 4, §7, clause 26.
XVI. ATTACHMENTS
Attachment 1:
Attachment 2:
Attachment 3:
Attachment 4:
Attachment 5:
Attachment 6:
Attachment 7:
Attachment 8:
Attachment 9:

Procedures of the University of Massachusetts Building Authority for the
Procurement of Construction Management at Risk Services pursuant to
M.G.L. c. 149A, §§ 1-13 (dated February 17, 2010)
Form of Agreement for Professional Services Between Owner and Owner’s
Project Manager
Equal Employment Opportunity and Affirmative Action Questionnaire
Conflict of Interest Statement
Certificate of Non-Collusion
Certificate of State Tax Compliance
Certification regarding Undocumented Workers
Certification regarding Equal Employment Opportunity, Non-Discrimination
and Affirmative Action
Sustainable Engineering Laboratories (SEL) Project Siting & Sustainability
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ATTACHMENT 1

Procedures for the Procurement of Construction
Management at Risk Services Pursuant to M.G.L. c.149A, §§ 1-13

Procedures for the Procurement of Construction Management at Risk Services
Pursuant to M.G.L. c.149A, §§ 1-13
1.0

Introduction

The following constitutes the procedures of the University of Massachusetts Building
Authority (the “Authority”) relating to the procurement of construction management at risk
(“CM at Risk”) services pursuant to the Massachusetts General Laws, Chapter 149A, sections 1
thru 13 inclusive (“Chapter 149A”). The procedures outlined below (the “Procedures”) will be
used for Authority projects involving the construction, reconstruction, installation, demolition,
maintenance or repair of any building estimated to cost not less than $5,000,000 to be procured
using the CM at Risk delivery method under authority of Chapter 149A and any regulations
promulgated thereunder.
The Authority will seek CM at Risk services from contractors and other entities, including
joint ventures, that have the appropriate DCAM Certification of Eligibility in the category of
General Building Construction. The Authority has established a two (2) phase sealed competitive
process for the selection of a CM at Risk firm, hereinafter referred to as the “CM” or the “CM
Firm,” with which the Authority may enter into a contract to provide construction management at
risk services for a particular project. During the first phase, the Authority will “pre-qualify”
entities through dissemination of a publicly-advertised Request for Qualifications (“RFQ”).
During the second phase, the Authority will solicit proposals to provide CM at Risk services from
the pre-qualified firms, through a Request for Proposals (“RFP”) issued by the Authority. At the
conclusion of the RFP phase, the Authority will award a contract to the highest ranked proposer,
with whom it is able to successfully negotiate.
2.0

Overview of Selection Process

2.1
Prequalification Committee (Phase One). The Authority will appoint a
prequalification committee to review and evaluate all of the firms that respond to the RFQ issued
by the Authority with respect to the project. The prequalification committee will be comprised
of one (1) representative of the designer, the Authority’s project manager, and at least two (2)
other representatives of the Authority (the “Prequalification Committee”).
2.2
Request For Qualifications (Phase One). After the appointment of the
Prequalification Committee, the Authority will solicit CM Firms by inviting interested firms to
respond to a publicly-advertised RFQ. CM Firms will be requested to submit their qualifications
only, following the format that may be identified in the RFQ. The RFQ shall comply with the
requirements of Chapter 149A, including matters of content and public advertising. The
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Prequalification Committee will evaluate the qualifications of all CM Firms and select qualified
firms to participate in the RFP Phase (Phase Two) of the selection process.
2.3
Selection Committee (Phase Two). In Phase Two, the Authority will appoint a
selection committee, which selection committee may be the same as the Prequalification
Committee appointed by the Authority in Phase One. The selection committee will be
comprised of one (1) representative of the designer, the Authority’s project manager, and at least
two (2) other representatives of the Authority (the “Selection Committee”). The Selection
Committee will evaluate and rank the proposals submitted in response to the RFP issued by the
Authority.
2.4
Request for Proposals (Phase Two). After the appointment of the Selection
Committee, the Authority will solicit proposals from CM Firms that are pre-qualified in Phase
One. The RFP shall comply with the requirements of Chapter 149A, including matters of
content and public advertising. The CM at Risk contract shall be awarded to the CM Firm that
submits the highest ranked proposal with which the Authority is able to successfully negotiate.
3.0

Request For Qualifications (Phase One)

3.1.
Purpose. The Authority shall utilize a Request for Qualifications in order to prequalify CM Firms to participate in the Request For Proposal stage (Phase Two) of the selection
process.
3.2
Prequalification Committee. Prior to issuing a RFQ, the Authority shall establish
a Prequalification Committee the role of which shall be to review and evaluate the Qualification
Statements received in response to the RFQ. The Prequalification Committee shall be comprised
of no fewer than four (4) persons and shall include the Authority’s project manager, a
representative of the designer, and at least two (2) other representatives of the Authority.
3.3
Advertisement. The Authority will publicly notice the RFQ at least two (2) weeks
prior to the deadline for submitting responses to the RFQ. The public notice of the RFQ shall be:
(a) published in a newspaper of general circulation in the area in which the project is located; (b)
published in the Central Register; and (c) listed on the COMPASS system. The Authority will
make copies of the RFQ available to all interested firms on an equal basis.
3.4
Minimum Contents of the RFQ. The Authority shall issue a RFQ, which shall
include, at a minimum, the following information:
(a)

a general description of the project that may include, if available,
preliminary concept designs and key factors important to the final
selection;

(b)

identification of the owner, the designer, and the owner’s project
manager;
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(c)

a specific description of the scope of services that the CM Firm will
be requested to provide during the design, pre-construction, and
construction phases;

(d)

a general description of the anticipated project schedule and
estimated construction cost for the project;

(e)

a description of the submission procedures including the time, date,
and place for submission of responses to the RFQ, and information
regarding the general time frame in which the Authority will respond
to said responses;

(f)

a description of the format to which the responses to the RFQ shall
conform, including the number of copies required to be submitted;

(g)

a general description of the qualifications evaluation procedure and
criteria;

(h)

a description of the evaluation criteria that will be used in the CM
Firm selection process;

(i)

a strict prohibition against any unauthorized communication or
contact with the Authority or others involved with the project,
outside of official pre-proposal meetings conducted by the Authority,
if any; and

(j)

a statement indicating that the RFQ process is being used to pre-qualify CM
Firms that may be invited to submit a proposal in response to a RFP
pursuant to these Procedures.

The RFQ may also impose a limit on the size and number of pages to be included in the
response to the RFQ.
3.5
Qualification Statements. The RFQ shall provide that interested CM Firms shall
submit a Qualification Statement (the “Qualification Statement”) in response to the RFQ, that
every Qualification Statement must be signed under pains and penalties of perjury by a duly
authorized representative of the submitting CM Firm, and that a Qualification Statement failing
to conform to the foregoing requirement shall not be considered by the Prequalification
Committee. The RFQ shall inform prospective responders that notarizing a document is not the
same as signing a document under the pains and penalties of perjury and that notarizing the
Qualification Statement alone does not satisfy this mandatory requirement.
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The RFQ shall provide that a Qualification Statement submitted in response to the RFQ
shall include, at a minimum, the following:
(a)

a cover letter addressed to the Authority’s Prequalification
Committee for the project;

(b)

an executive summary detailing the response to each evaluation
criteria, if any are set forth in the RFQ, as well as the key elements
and factors that differentiate the submitting firm from other
responders;

(c)

completion of an application, such as the AIA Document A305,
1986 edition, or an SF330 or other similar application form that may
be identified in the RFQ, providing general business information and
financial capacity of the submitting firm;

(d)

a list of lawsuits and arbitrations to which the firm is a party relating
to construction contracts within the last three (3) years, including, if
applicable, any convictions or fines for violations of state or federal
law;

(e)

a project organization chart identifying key project personnel whom
the submitting firm proposes will have primary responsibility over
the specific project, including any key subconsultants identified in
the RFQ for the project, and a description of the respective roles and
responsibilities of each identified person;

(f)

an audited financial statement for the most recent fiscal year, which
financial statement shall remain confidential and shall not be deemed
a public record to the fullest extent permissible under the law;

(g)

a letter from a surety company confirming the CM Firm’s ability to
provide performance and payment bonds in the full amount of the
estimated construction cost for the project;

(h)

detailed information on the firm’s safety record including its
workers’ compensation experience modifier for the prior three (3)
years;

(i)

evidence of the firm’s compliance record with minority business
enterprise and women business enterprise inclusion goals and
workforce inclusion goals, if applicable;

(j)

information regarding the firm’s experience on prior projects of
similar scope, cost, and complexity including references from

February 17, 2010

Page 4 of 17

University of Massachusetts Building Authority
CM at Risk Procedures under M.G.L. c.149A

owners and architects (and current contact information) of no fewer
than three (3) such projects within a specified period of time;
(k)

information regarding the firm’s experience on prior projects
delivered using construction management at risk methods, including
references from owners and architects of such projects (and current
contact information for them);

(l)

a detailed list of any and all projects on which the firm was
terminated, failed to complete the work, or paid liquidated damages
to the owner within the past five (5) years, with an appropriate
explanation of the circumstances surrounding each incident;

(m) a summary of the firm’s project management capabilities including
specific examples of prior project management reports or other
illustrations of the firm’s operating philosophy, policies, and
procedures;
(n)

a Certificate of Eligibility issued by the Massachusetts Division of
Capital Asset Management and Maintenance (DCAM), pursuant to
section 44D of G.L. c.149, showing a capacity rating sufficient for
the project;

(o)

a current DCAM Update Statement; and

(p)

any other relevant information that the Authority determines to be
desirable.

3.6
Qualification Statement Evaluation Process. The Prequalification Committee
shall evaluate each Qualification Statement using the evaluation criteria provided in the RFQ.
The Prequalification Committee in its discretion may elect to conduct an interview with any CM
Firm that submitted a Qualification Statement if, in the opinion of the Authority, an interview is
necessary to determine whether such CM Firm should be deemed qualified. Only CM Firms
determined by the Prequalification Committee to be qualified pursuant to the qualifications
evaluation and criteria described in the RFQ will be selected to participate in Phase Two of the
selection process.
The Prequalification Committee shall pre-qualify a minimum of three (3) CM Firms.
During Phase Two, the Authority shall not accept proposals submitted by firms not pre-qualified
by the Prequalification Committee. The decision of the Prequalification Committee shall be final
and binding and shall not be subject to appeal except on the grounds of fraud or collusion. If the
Prequalification Committee is not able to pre-qualify a minimum of three (3) CM Firms, the
Authority shall either: (i) re-advertise the project pursuant to G.L. c.149A; (ii) procure the
project pursuant to the provisions of sections 44A to 44J, inclusive, of G.L. c.149; or (iii) procure
the project pursuant to any other method of procurement authorized by law.
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4.0

Request For Proposals (Phase Two)

4.1
Purpose. The Authority shall utilize a Request for Proposal process in order to
evaluate CM Firms pre-qualified in Phase One and to make a final selection of a CM Firm with
which to enter into contract negotiations for the project.
4.2
Selection Committee. Prior to issuing a RFP, the Authority shall establish a
Selection Committee, the role of which shall be to review and evaluate proposals submitted by
pre-qualified CM Firms. The Selection Committee shall be comprised of no fewer than four (4)
persons including the Authority’s project manager, a representative of the designer, and at least
two (2) other representatives of the Authority. The Authority may appoint any or all of the same
individuals who served on the Prequalification Committee to serve as members of the Selection
Committee for the same project.
4.3
Minimum Contents of the RFP. The Authority shall issue a RFP to each prequalified CM Firm that incorporates the elements of the RFQ and which RFP also includes, but
may not be limited to, the following additional information:
(a)

the date, time and place for submission of proposals;

(b)

a description of the submission requirements including separate price
and technical components;

(c)

information concerning the project scope including any preliminary
design information, geotechnical reports, existing condition surveys
and specifications that may be available;

(d)

information on the project schedule including design deliverables,
site availability, and occupancy expectations;

(e)

a detailed description of the scope of work and deliverables expected
from the CM Firm during the preconstruction phase and the
construction phase;

(f)

the minority business enterprise and women business enterprise
inclusion goals and workforce inclusion goals for the building
project;

(g)

a description of the communication guidelines to be followed during
the procurement process including any measures to assure that the
selection process will be open and fair;

(h)

the form of contract between the Authority and the CM Firm,
including general and supplemental conditions, and any incentive

February 17, 2010

Page 6 of 17

University of Massachusetts Building Authority
CM at Risk Procedures under M.G.L. c.149A

provisions allowable under Chapter 149A or any damages for delay
provisions;
(i)

the budget for the project;

(j)

a schedule of cost items including fee items, cost of the work items,
and cost of general conditions items;

(k)

specific information on the proposal evaluation criteria including any
rating system that will be used to evaluate and rank proposals;

(l)

a timetable and process for establishing the guaranteed maximum
price (“GMP”) for the CM at Risk contract, including, if known, the
level of design that will serve as the basis for the GMP and
limitations on the amount and use of contingency; and

(m) a list of the trade contractor classes of work to be required in the
trade contractor prequalification plan.
4.4
Price Proposal. The RFP shall require the submission of separate price and
technical proposals. The price proposal shall be submitted separately from, but at the same time
as, the technical proposal in a separately sealed envelope. All price information shall be
submitted with appropriate back-up in sufficient detail as required by the RFP. The price
proposal shall include the following information:
(a)

the preconstruction services fee, including appropriate detail, subject to the
maximum preconstruction services fee as may be established by the
Authority for the project;

(b)

the fee for construction services, including an explanation of the basis for
the fee, subject to the maximum construction services fee as may be
established by the Authority for the project;

(c)

the estimated general conditions costs with appropriate break-down thereof;
and

(d)

the construction contingency, including an explanation of the proposed use
thereof.

4.5
Technical Proposal. The RFP shall require the submission of a separate technical
proposal which shall include:
(a)
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(b)

supplemental relevant project references;

(c)

the project team members with position descriptions and relevant time
commitments of those team members throughout the course of the project;

(d)

a specific construction management plan indicating CM Firm’s approach to
controlling costs, schedule, quality, documents and claims;

(e)

preliminary definition of trade contractor and subcontractor bid packages
and scopes of work, and anticipated workers compensation payroll class
codes involved in the trade contractor scope of work;

(f)

affidavit of prevailing wage compliance pursuant to sections 26 through
27D, inclusive, of G.L. c.149;

(g)

a commitment letter from a surety company licensed to do business in the
commonwealth and whose name appears on United States Treasury
Department Circular 570 stating the surety's willingness to bond the
building project in the full sum of the contract at 110 percent of the budget
for the building project;

(h)

a technical challenges and potential solutions plan consisting of a detailed
discussion of the project’s technical challenges and potential alternative
solutions;

(i) any specific qualifications or exceptions to the terms of the form of contract,
general conditions, or supplemental conditions as included in the RFP; and
(j)

any other information deemed necessary or desirable by the Authority.

4.6
Selection Process. Upon receipt of the proposals in response to the RFP, the
Selection Committee shall evaluate and rank each proposal in accordance with the criteria set
forth in the RFP, which criteria may include any component of the technical and price proposals.
The Selection Committee may elect to interview all of the pre-qualified CM Firms who
submitted proposals in response to the RFP. If interviews are conducted, the Selection
Committee may, but shall not be required to, consider the interview when making its evaluation
of the CM Firms. The decision of the Selection Committee shall be final and not subject to
appeal except on the grounds of fraud or collusion. The list and ranking of CM Firms shall be
certified by the Authority and made available as a public record after such negotiations are
complete and a contract has been executed with a CM Firm.
4.7
Contract Negotiations. The Authority shall establish a schedule and process for
contract negotiations and execution of a contract between the Authority and the highest ranked
CM Firm and shall commence non-fee negotiations with the highest ranked CM Firm pursuant to
said schedule and process. At the conclusion of the negotiations, the Authority and the CM Firm
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shall initially execute a contract for construction management at risk services, which contract
may initially be limited to pre-construction services. The CM contract shall utilize a cost-plus
not to exceed guaranteed maximum price form of contract, which contract shall be acceptable to
the Authority in all respects. The CM contract shall stipulate that the Authority be entitled to
monitor and audit all project costs as it deems necessary and prudent. If the Authority
determines that negotiations with the highest ranked CM Firm will not result in a contract
acceptable to the Authority, the Authority shall terminate negotiations with the highest ranked
CM Firm and shall commence negotiations with the next highest ranked CM Firm. The process
shall continue until the Authority has reached an acceptable contract with one of the prequalified CM Firms.
4.7.1
GMP Negotiation Schedule and Process. The Authority shall establish a schedule
and process for determining the GMP and execution of the GMP Amendment to the selected CM
Firm’s contract, which shall comply with the following minimum requirements:
(a)

the GMP shall be established based on construction documents developed to
a minimum of sixty (60) percent completion;

(b)

the GMP shall include a pricing structure that specifically identifies the
following costs: (a) general conditions, (b) cost of the work, (c) construction
contingency, and (d) fee (or profit). The GMP shall be the maximum price
payable to the CM Firm for all project costs subject to modification only in
accordance with the changes provisions of the CM contract. The GMP may
include an Owner’s Contingency if the Authority chooses to include such an
item. The contract or the GMP Amendment shall allow the Authority to
monitor and audit all costs associated with the GMP;

(c)

the GMP Amendment may allow for incentives related to various
performance objectives so long as the total dollars available to the CM Firm
from incentive provisions shall not exceed one percent (1%) of the estimated
construction cost. However, the GMP Amendment shall not include any
incentive provisions related to the sharing of savings between the final GMP
and the final cost of construction services;

(d)

the GMP Amendment shall be executed before the commencement of any
construction work; provided, however, the Authority may choose to
authorize the commencement of construction work on so-called early
construction packages prior to the execution of the GMP Amendment. If, in
the opinion of the Authority, the project requires the implementation of one
or more early construction packages, the Authority and the CM Firm shall
execute a separate CM contract Amendment setting forth the scope of work
and price of each early construction package. The CM Firm shall be
required to provide payment and performance bonds covering the full value
of each early construction package. Each early construction package
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Amendment shall specify the cost of the work, the general conditions cost,
and the CM fee, if any;
(e)

if an early construction package is authorized by the Authority, the early
construction package scope of work shall be subject to the trade contractor
selection process for the stated scope of work only;

(f)

in the event that a GMP cannot be successfully negotiated between the
Authority and the CM Firm within the schedule established by the Authority
or on terms acceptable to the Authority, any existing trade contractor or
subcontractor agreements between the CM Firm and a trade contractor or
subcontractor for work associated with an early construction package shall
be assigned to the Authority or to another CM Firm designated by the
Authority in writing without the assent of the trade contractor or
subcontractor. The Authority, the CM Firm, the trade contractors, and the
subcontractors shall be bound by the terms of their respective trade
contractor and subcontractor agreement;

(g)

the GMP Amendment to the CM Firm’s contract shall include the following
information:
(i)

a detailed schedule of values including a line item breakdown
by trade of all costs associated with construction services
including any costs for early construction packages that are
be included in the GMP;

(ii)

dollar amounts of the CM Firm’s contingency;

(iii)

dollar amounts for the general conditions costs;

(iv)

dollar amount of the CM Firm’s fee, including any fee
associated with an early construction package;

(v)

a detailed list of all drawings, specifications, and other
information on which the GMP is based;

(vi)

a list of allowances and a statement of their basis;

(vii)

a list of any technical assumptions or clarifications on which
the GMP is based;

(viii) the dates for substantial and final completion on which the
GMP is based; and
(ix)
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(h)

within five (5) business days after the execution of the GMP Amendment,
the CM Firm shall provide all required performance and payment bonds in
the amount of the GMP.

4.7.2
Failure to Reach Agreement. In the event that the Authority is unable to negotiate
a GMP with the CM Firm in accordance with the schedule and procedure established by the
Authority, the Authority may commence non-fee contract and GMP negotiations with the next
highest ranked CM Firm in accordance with a revised schedule and procedure established by the
Authority. In the event that a contract and GMP Amendment cannot be successfully negotiated
between the Authority and the next highest ranked CM Firm within the schedule established by
the Authority and on terms acceptable to the Authority, the Authority shall terminate the Chapter
149A process and shall instead procure the project in accordance with sections 44A to 44J,
inclusive, of G.L. c.149. Following such termination, the Authority may not use the Chapter
149A CM at Risk delivery method for the same building project unless the building project has
been materially changed in form or function.
5.0

Trade Contractors and Subcontractors

5.1
Definitions. The term “trade contractor” shall be defined as those firms
performing any sub-bid classification of work listed in section 44F of G.L. c.149, or any other
sub-bid class of work specifically identified by the Authority for the project, provided that the
sub-bid work meets or exceeds the threshold sum identified in subsection (1) of section 44F of
G.L. c.149. The term “subcontractor” shall refer to those subcontractors who are not trade
contractors.
5.2
Applicability. The Authority shall establish separate processes with respect to the
prequalification of trade contractors. If the actual cost of trade contractor work falls below the
threshold sum identified in subsection (1) of section 44F of G.L. c.149, the CM Firm may award
such contracts using any reasonable and fair selection method, so long as such selection method
documented in writing by the CM and approved by the Authority in writing prior to
implementation.
5.3
Self-Performed Work. The CM Firm may submit its qualifications to bid on trade
contract or subcontract work in accordance with this Section provided that: (a) the CM Firm
customarily performs the work for which it submits qualifications; (b) the CM Firm performs
such work with employees on its own payroll; (c) the CM Firm meets all requirements of the
trade contractor or subcontractor selection process; and (d) the CM Firm does not participate as a
member of any prequalification or selection committee relative to a trade for which it seeks to
submit qualifications and/or bids. In such cases, the Authority shall appoint a person to carry out
the prequalification and selection committee responsibilities of the CM Firm.
5.4

Trade Contractor Selection Process.

5.4.1
Trade Contractor Prequalification. The Authority shall issue a Trade RFQ in
order to solicit Qualification Statements from all interested trade contractors, and to pre-qualify
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trade contractors to participate in the project. The Authority shall develop a Trade RFQ for each
category of trade contractor work. Any entity performing trade contractor work on the project
shall be pre-qualified in accordance with the trade prequalification process described in this
Section.
5.4.2
Trade Prequalification Committee. Before issuing a request for qualifications for
trade contractor work, hereinafter referred to as a Trade RFQ, the Authority shall establish a
Trade Prequalification Committee for the purpose of reviewing and evaluating Qualification
Statements received from trade contractors in response to a Trade RFQ. The Trade
Prequalification Committee shall be comprised of one (1) representative of the designer, one (1)
representative of the CM Firm, and two (2) representatives appointed by the Authority (the
“Trade Prequalification Committee”).
5.4.3
Advertisement of Trade RFQ. Each Trade RFQ shall be advertised at least two
(2) weeks prior to the deadline for submitting responses to the Trade RFQ. The advertisement
shall be (i) published in a newspaper of general circulation in the area in which the project is
located, (ii) published in the Central Register, and (iii) listed on the COMPASS system. The
public notice and advertisement shall appear at least 2 weeks prior to the deadline for submitting
responses to the Trade RFQ, and shall contain the following information, at a minimum:
(a)

the date, time and place for submission of Qualification Statements;

(b)

relevant information about the project and the bidding process;

(c)

specific criteria for trade contractor prequalification and selection;

(d)

a statement indicating that the RFQ will be used to pre-qualify trade
contractors that will be invited to submit a bid; and

(e)

a statement that the procurement process does not include a public
opening of Qualification Statements received from trade contractors, but
indicating that responders’ names will be posted.

The CM Firm shall provide detailed information describing the scope of work required
for each category of trade work, which description shall serve as the basis for the Trade RFQ.
The Trade RFQ shall require only the information set forth below in this paragraph, and shall
identify the specific point allocation for each category of information. The Authority will use its
discretion in allocating points among the subcategories, consistent with the total points for the
category as indicated below.
(A)

Management Experience (50 points total with a minimum requirement of 25
points necessary to be pre-qualified):
(i)
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(ii)

Personnel – including names, titles, years with the firm, education,
construction experience, and a list of projects completed by each person
identified;

(iii) Similar Project Experience – detailed information on similar projects
completed within that period of time specified in the Trade RFQ. Such
information shall include the project name and general description,
description of the scope, original trade contract sum, final trade contract sum
with a detailed explanation of any differences, and the original completion
date and final completion date with a detailed explanation of any
differences;
(iv) Terminations – a list of any projects on which the trade contractor was
terminated or failed to complete the work.
(v)

Lawsuits – a list of lawsuits commenced within the last three years in which
the trade contractor is a defendant or defendant-in-counterclaim. Such list
does not have to include lawsuits involving primarily personal injury or
workers’ compensation claims, or where the sole cause of action involves
the trade contractor’s exercise of its rights for direct payment under section
39F of G.L. c.30.

(vi) Safety Record – a three (3) year history of the trade contractor’s workers’
compensation experience modifier.
(B)

References (30 points with a minimum requirement of 15 points necessary to be
pre-qualified):
(i)

Clients – a list of references for all projects listed in A(iii) above including
the project name, client’s name, address, telephone and fax number, and
contact person. The trade contractor should ensure that such contact
information is current and usable.

(ii)

Credit – a list of a minimum of 5 credit references, including telephone and
fax number of contact person from key suppliers, vendors and banks. The
trade contractor should ensure that such contact information is current and
usable.

(iii) Public Project Record – a list of all completed public building construction
projects as defined in section 44A of G.L. c.149 during past three (3) years
with client’s name, address, telephone and fax number and contact person.
The trade contractor should ensure that such contact information is current
and usable.
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(C)

Capacity to Complete Projects (20 points with a minimum requirement of 10
points necessary to be pre-qualified):
(i)

Annual revenue for prior three (3) fiscal years. There shall be no
requirement for submission of financial statements.

(ii)

Revenue under contract for the next three (3) fiscal years.

(D) Mandatory

Requirements (for which no points are assigned):

(i)

Commitment Letter for payment and performance bonds at 110 percent of
the estimated trade contract value from a surety company licensed to do
business in the Commonwealth and whose name appears on United States
Treasury Department Circular 570.

(ii)

a Certificate of Eligibility issued by DCAM pursuant to section 44F of G.L.
c.149 for each category of trade work for which the trade contractor seeks to
be pre-qualified.

(iii) a current DCAM Update Statement.
5.4.4
Trade Contractor Qualification Statements. Each Trade RFQ shall provide that
every Qualification Statement submitted in response to a Trade RFQ must be signed under pains
and penalties of perjury by a duly authorized representative of the submitting CM Firm, and that
a Qualification Statement failing to conform to the foregoing mandatory requirement or any
other mandatory requirement set forth in the RFQ shall not be considered by the Trade
Prequalification Committee. The RFQ shall also inform trade contractors that notarizing a
document is not the same as signing it under the pains and penalties of perjury and therefore that
notarizing the Qualification Statement alone does not satisfy this mandatory requirement.
5.4.5
Trade Contractor Evaluation. Qualification Statements submitted by trade
contractors shall be reviewed and scored by the Trade Prequalification Committee. The
Authority may provide an additional 5 points to the total score of each DBE, MBE or WBE trade
contractor who is certified by SOMWBA and participates in the Trade Prequalification Process.
All trade contractors who achieve a score of 70 points or greater shall be pre-qualified and
entitled to submit a bid. The Authority shall notify the pre-qualified trade contractors of their
approval to submit a bid in that trade as well as the schedule and timing for the issuance of the
Request for Bids, if known. The decision of the Trade Prequalification Committee shall be final
and binding and not subject to appeal except on the grounds of fraud or collusion.
An individual trade contractor’s score shall be made available to the trade contractor
upon request, but shall not be a public record as defined in section 7 of chapter 4 and shall not be
open to public inspection to the fullest extent possible under the law. In addition, financial
information provided by a trade contractor in response to the Trade RFQ shall remain
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confidential and shall not become a public record as defined in section 7 of chapter 4 and shall
not be open to public inspection to the fullest extent possible under the law.
5.4.6
Trade Contractor Bidding Process. Pre-qualified trade contractors shall be
invited to submit a bid within their trade pursuant to a Request for Bids. The Request for Bids
shall include, but may not be limited to, the following information:
(a)

the date, time and place for submission of bids,

(b)

fully detailed drawings and specifications for a particular trade in
order to provide for full competition of each item of material to be
furnished under the trade contract in accordance with G.L. c.30 and
c.149;

(c)

a description of the trade contractor’s scope of work, including
alternates and allowances, if any;

(d)

a project schedule indicating the planned sequence and duration of
the trade contractor's work;

(e)

a list of all pre-qualified trade contractors for a particular scope of
work;

(f)

a bid form that shall require, without limitation, a listing of price,
addenda, alternates and allowances, if any, for the trade work;
certification that the trade contractor will perform the complete trade
work with employees on its own payroll, except for work
customarily performed by sub-trade subcontractors within the trade;
the names of all sub-trade contractors to be used if awarded the trade
contract with the contract sum for each sub-trade contractor, and
anticipated workers compensation payroll class codes involved in the
trade contractor scope of work;

(g)

an affidavit that all sub-trade contractors named on the bid form have
been pre-qualified by the trade contractor using criteria similar to the
criteria used in the trade prequalification process;

(h)

an affidavit of tax compliance;

(i)

an affidavit of prevailing wage compliance pursuant to sections 26
through 27D, inclusive, of G.L. c.149;

(j)

a non-collusion affidavit;
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(k)

a requirement for the trade contractor to post a five (5) percent bid
bond from a surety company licensed to do business in the
commonwealth and whose name appears on U.S. Treasury
Department Circular 570; but, the bid bond shall be returned to the
bidder if the bidder is not selected as the trade contractor;

(l)

the budget for the entire project, as well as the budget for the trade
contractor scope of work as provided in the GMP, if available, or as
provided in the most recent budget for the project; and

(m) a trade contractor agreement form including all exhibits.
Bids shall be opened publicly by the Authority and a contract shall be awarded to the
lowest prequalified bidder. Any bid which does not include the bid bond or affidavits required
or any response in which the information requested is incomplete, conditional, or obscure or
which contains any additions not required in the request for bids shall be rejected. If the
Authority receives fewer than three (3) responsive bids for any trade and the lowest bid exceeds
the estimated cost of the work for which the bids are requested, the CM Firm shall attempt to
negotiate an acceptable price with the lowest prequalified bidder. If the negotiations are
unsuccessful, the CM Firm shall terminate negotiations with the lowest prequalified bidder and
shall initiate negotiations with the trade contractor who was the second lowest prequalified
bidder. If the CM Firm is unsuccessful in negotiating an acceptable price with the lowest
prequalified bidder and second lowest prequalified bidder, the CM Firm, on behalf of and with
the consent of the Authority, may solicit additional bids, utilizing the Subcontractor Selection
Process established by the Authority for those subcontractors not interested in providing sub-bid
work.
5.4.7
Trade Contractor Agreements. Trade contractors selected by the CM Firm shall
return an executed trade contract, consistent with the form specified in subsection (k) of Section
8 of Chapter 149A, including the required performance and payment bonds, insurance certificate,
and any other form or exhibit that may be required by the Authority in the Request for Bids to
the CM Firm within ten (10) business days of receipt of the trade contract from the CM Firm.
The CM Firm shall execute a trade contract with each trade contractor.
5.5
Subcontractor Selection Process. For subcontractors who are not trade
contractors as defined herein and whose work has an estimated cost at or exceeding the threshold
sum identified in subsection (1) of Section 44F of G.L. c.149, the CM Firm shall provide the
Authority with a detailed written description of the qualifications that a subcontractor must have
in order to perform the work successfully as well as a list of three (3) subcontractors that the CM
Firm believes meet such qualifications. The Authority may, without the approval of the CM
Firm, eliminate subcontractors proposed by the CM Firm and may consider additional
subcontractors as long as such additional subcontractors are reasonably acceptable to the CM
Firm.
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Once all of the approved subcontractors are identified, the CM Firm shall prepare a list
of approved subcontractors for each specific scope of subcontractor work. The CM Firm shall
develop detailed bidding information and provide such information to each subcontractor on
the list of approved subcontractors and invite each approved subcontractor to submit a written
bid
for the work. The CM Firm shall indicate the bidders who are selected to be awarded a
subcontract and shall provide to the Authority a written explanation as to the reason for
the award of a subcontract.
If the CM Firm submits a bid to self-perform subcontract work, all bids shall be
transmitted to the Authority’s project manager. The project manager shall present a list of
the bids submitted by approved subcontractors to the Authority and shall indicate the
bidders who are selected to be awarded a subcontract.
If the cost of the subcontract work falls below the threshold sum identified in subsection
(1) of section 44F of G.L. c.149, the CM Firm may award contracts using any reasonable and
fair selection method, so long as such selection method is approved by the Authority.
5.5.1
Subcontractor Agreements. The CM Firm may utilize the statutory form of
trade contract, or a different form of subcontract acceptable to the Authority.
5.6
Application of Other Laws. Sections 26, 27, 27A, 27B, 27C, 27D, 29, 29C, and
34A of chapter 149, and sections 39F, 39J, 39K, 39N, 39O, 39P and 39R of chapter 30 shall
apply to all building projects using the construction management at risk delivery method set
forth in Chapter 149A.
End of
Document
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ATTACHMENT 2
Agreement for Professional Services
Between Owner and Owner’s Project Manager

UNIVERSITY OF MASSACHUSETTS BUILDING AUTHORITY

AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN OWNER AND OWNER’S PROJECT MANAGER
AGREEMENT made and entered into as of the ______ day of ______________, 2022 by and
between the Owner and the Owner’s Project Manager in connection with the Project, all as
defined below.
Owner:

UNIVERSITY OF MASSACHUSETTS BUILDING AUTHORITY, an
entity established by Chapter 773 of the Acts of 1960, as amended, having
its usual place of business at 100 Carlson Avenue, Newton, MA 02459

Owner’s Project
Manager (OPM): ____________________________________, having a principal place of
business at _____________________________________________.
Project:

Owner’s Project Manager Services for University of Massachusetts
Amherst, Sustainable Engineering Laboratories (SEL), College of
Engineering (the “Project”)

Project No.

21-A3

Exhibit A:

List of OPM Project Staff and Consultants

Exhibit B:

Project Schedule and Milestones

Exhibit C:

Hourly Rates of OPM and its Consultant
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The Owner and the OPM enter into this Agreement for Professional Services (the “Agreement”)
on the terms and conditions hereinafter set forth and specifically incorporate into this Agreement
the Attachments referenced above, copies of which are attached hereto.
ARTICLE 1
GENERAL
§ 1.1 Overview. The OPM will be responsible for providing to the Owner all project manager
services necessary in connection with the planning, design, construction, commissioning and
closeout of the Project described in Section 1.2 hereof, as identified in the Request for Proposals
issued June 8, 2022, and as the same may be modified during the term of this Agreement.
§ 1.2 Project Description. A new net Zero Carbon, LEED Platinum, 90,000 and 115,000 gsf
research building with Offices, Instructional Space and Research Labs with support space for
various Centers (Energy Transition, Wind Energy, Ocean Renewable Energy/Wave Lab,
Transportation, Energy Efficiency, Renewable Energy, Climate Adaptation, Materials Science),
and Cleanroom. Scope includes an enabling project to demolish the Draper Annex Building.
The Project scope is further explained and details as outlined in the RFP issued on June 8, 2022.
ARTICLE 2
RESPONSIBILITIES OF OWNER’S PROJECT MANAGER
§ 2.1 Overview. The OPM will be responsible for providing to the Owner all project manager
services necessary in connection with the planning, design, construction and commissioning of
the Project, as such services may be modified during the term of this Agreement.
§ 2.2 Performance of Services. In the performance of its obligations hereunder, the OPM
accepts the relationship of trust and confidence established between it and the Owner by this
Agreement. The OPM covenants with the Owner to furnish its best professional skill, judgment
and attention consistent with the applicable professional standard of care to further and protect
the interests of the Owner with regard to the Project. The OPM agrees to furnish efficient
business administration and superintendence when rendering its services under this Agreement
and to use its best efforts to ensure that the Project is completed in the most expeditious and
economical manner possible consistent with the interests of the Owner.
§ 2.3 OPM Staffing. The OPM shall render all required services for the Project for the full
duration of the Project with the staff, and consultants if any, set forth in Exhibit A, which is
attached hereto, incorporated herein by reference and made a part of this Agreement. All
services shall be performed by qualified, experienced, and duly licensed employees of the OPM,
or the OPM’s consultants, provided, however, that the employment by the OPM of consultants
other than those identified in Exhibit A for any portion of the Scope of Services shall be subject
to the prior written approval of the Owner. The Owner shall have the right to require the OPM to
remove any employee or consultant from the Project for reasonable cause.
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ARTICLE 3
RELATIONSHIP OF THE PARTIES
§ 3.1 Independent Contractor. The OPM shall act as an independent contractor of the Owner
in providing the services required under this Agreement.
§ 3.2 Authority of the OPM. The OPM shall report to the Owner’s project representative
identified in Article 6 hereof. The OPM shall act as agent for the Owner only to the extent
specifically authorized by this Agreement. The OPM shall not have authority to bind the Owner
or to enter into any agreements on behalf of the Owner except to the extent that it is specifically
authorized to do so by the terms of this Agreement, or as the Owner may otherwise expressly
authorize in writing.
§ 3.2.1 Media Inquiry. Any media inquiry, of any kind, regarding any UMBA Premises
shall be communicated to UMBA within 24 hours from the time OPM / Designers / CA /
GC / CM becomes aware. There shall be no response to any such media inquiry without
consent from UMBA.
§ 3.3 Qualifications. The OPM warrants and represents to the Owner that it has fully,
completely and truthfully represented the qualifications and skills of the OPM, its consultants,
agents, servants and employees in the proposal submitted to the Owner by the OPM, and in all
other communications with the Owner relative to this Agreement and the services to be
performed hereunder, and that it shall continue to do so throughout the term of this Agreement.
§ 3.4 Responsibility for Performance of Design and Construction. The OPM shall
coordinate the work of the designers, contractors, independent engineers and commissioning
agents and other consultants engaged by the Owner in connection with the Project. Nothing in
this Agreement shall be construed as an assumption by the OPM of the responsibilities or duties
of the designer, contractor, independent engineer, commissioning agent or such other consultant
for the Project. The OPM’s services for the Project shall be rendered compatibly and in
coordination with the services provided by the contractor and designer. It is not intended that the
services of the OPM and designer be competitive or duplicative, but rather complementary. The
OPM shall be entitled to rely upon the designer and contractor for the proper performance of
their obligations pursuant to their respective contracts with the Owner. As used in this
Agreement, the word “contractor” shall include the construction manager as appropriate to the
Project.
ARTICLE 4
SCOPE OF SERVICES
§ 4.1 General. The OPM shall be responsible for and shall provide the services hereinafter
described in connection with the Project (the “Scope of Services”). The OPM shall provide
advice and counsel with respect to planning, utilization of building information modeling, lean
construction concepts and integrated project delivery techniques for the Project, and consistent
with the mode of procurement selected for the Project, advice and counsel with respect to design,
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value engineering, scope of the work, cost estimating, pre-qualification of designers, general
contractors, construction managers, independent engineers and commissioning agents, trade
contractors and subcontractors and any other consultants engaged by the Owner for the Project,
and the selection, negotiation with and oversight of designers, general contractors and
construction managers, trade contractors and subcontractors as appropriate to the procurement
method utilized by the Owner, independent engineers and commissioning agents and any other
consultants engaged by the Owner for the Project, scheduling, ensuring the preparation of
construction schedules which shall serve as control standards for monitoring performance of the
Project, and assisting in Project evaluation including, but not limited to, written evaluations of
the performance of the design professionals, contractors, and subcontractors;
§ 4.2 All Phases. Throughout all phases of the Project, the OPM shall provide the following
services:
§ 4.2.1 Project Meetings. OPM shall develop a comprehensive Project Meeting
schedule, create and distribute agendas, attend and chair all Project Meetings, and prepare
and distribute meeting minutes to all participants, except during construction when the
designer shall prepare the Project Meeting Minutes. The frequency of Project Meetings in
each Project phase shall be approved by UMBA.
§ 4.2.2 Project Schedule. The OPM shall prepare for the Owner a Project schedule
which shall serve as the control standard for monitoring performance on the Project, and
shall maintain and monitor such Project schedule incorporating the pre-design, design,
preconstruction, construction, commissioning, and close-out/turnover activities of the
Project; incorporate schedules prepared by the designer and the contractor into the Project
schedule as they become available; with input from the designer and the contractor,
provide narratives to the Owner describing the status of the Project schedule, deviations
from the baseline schedule, and other material schedule information; review the
contractor’s schedule for logic, sequence and duration, and report to the Owner on same;
and make recommendations to the Owner and designer to accept or reject the contractor’s
schedules.
§ 4.2.3 Project Budget. The OPM shall develop and monitor the Project budget;
coordinate the preparation of Owner’s independent estimates, if any, and insure that cost
estimates prepared by the designer and the contractor are fully reconciled with each other
and with estimates prepared by the Owner; prepare estimates of all Project soft costs and
track all costs throughout the duration of the Project; with input from the designer and the
contractor, provide narratives to the Owner describing the status of the Project budget,
deviations from the baseline budget, and other material budget information, including
expenditure of the construction contingency; and track the projected draw schedule of the
contractor against the actual monthly requisitions. The OPM shall immediately report to
the Owner in writing any variances in the Project budget, including a detailed explanation
as to the source of such variances and proposed reconciliation of the same.
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§ 4.2.4 Monitoring of Compliance with MBE/WBE and related Goals. The OPM
shall monitor compliance with the Project’s MBE/WBE and workforce participation
goals, and the OPM shall report any variances to the Owner in writing.
§ 4.2.5 Monthly Progress Reports. The OPM shall submit monthly progress reports to
the Owner and others as determined by the Owner. Such reports shall include, but not be
limited to: progress photographs; current budget and schedule status including any
variances to the Project budget or schedule with recommendations for reconciliation of
the same; a review of quality of the work; a description of any encountered or anticipated
problems at the site; a detailed listing of proposed and pending change orders along with
recommendations regarding approval of the same; a detailed listing of potential and
actual claims and disputes along with recommendations and strategies for resolution of
the same; current and cumulative Project data regarding the tracking and participation of
women and minorities and women-owned and minority-owned firms, and the level of
participation of union and open shop companies in the Project. The OPM shall also
submit monthly reports tracking its actual monthly and cumulative man hours and fee
with comparison to its projected man hours and fee. Such monthly reports shall be
submitted by the OPM within ten (10) business days of the end of the prior month, unless
otherwise approved by the Owner.
§ 4.2.6 Daily Log. During construction, the OPM shall maintain a daily log showing
work accomplished, number of workers present, weather conditions, visitors to the site,
oral instructions and interpretations given, problems encountered and issues raised, and
other pertinent information; and distribute copies to the Owner, designer, and contractor.
§ 4.2.7 Claims and Disputes. The OPM shall advise and assist the Owner with respect
to the avoidance and resolution of field problems, claims, and disputes.
§ 4.2.8 Project Records. The OPM shall maintain comprehensive Project records
throughout the course of the Project, including all correspondence, contracts, drawings,
specifications and other Contract Documents, addenda, change orders and other contract
modifications, written interpretations, an inventory of ASIs, shop drawings, product data,
samples, submittals, and maintenance and operating manuals. Such records shall be
available to the Owner, and the OPM shall ensure that such records are delivered to the
Owner or its designee for each specific type of record at the completion of the Project.
The OPM shall be expected to maintain Project records in hard-copy or electronic form,
as appropriate.
§ 4.2.9 Clerk of the Works. Unless the Owner shall otherwise specify in writing, the
OPM shall provide a clerk of the works (“Clerk of the Works”) to be stationed on the
Project site, during construction, for the duration of the Project on a full-time basis.
§ 4.2.10 Campus Coordination. The OPM shall coordinate logistical design and
construction issues with University personnel, abutters, government agencies and other
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affected parties. The OPM shall attend all meetings with the University regarding the
Project and shall facilitate the exchange of all required information and documentation
between the Owner and the University.
§ 4.2.11 Contractor Operations. The OPM shall work with the contractor to ensure that
all construction work is performed in conformance with campus rules and regulations.
§ 4.2.12 Commissioning. The OPM shall work with the commissioning agent to ensure
that all commissioning work is performed in conformance with campus rules and
regulations and so as not to interfere with campus operations.
§ 4.3 Design & Construction Support Services.
§ 4.3.1 Design Review. The OPM shall review design drawings and specifications at
every stage of completion in coordination with the Owner, campus, designer, and
contractor; conduct constructability analyses and evaluations of construction technology
and methodology; and coordinate design review efforts between the designer and the
contractor. OPM’s design review shall be performed by individuals qualified to perform
review of architectural, structural, mechanical-electrical-plumbing (“MEP”), and fire
protection disciplines. Such design review shall include OPM’s provision of written
comments regarding constructability, coordination, and compliance with applicable laws,
including any requirements of M.G.L. c 149and 149A, particularly as they pertain to filed
sub-bids and “Trade” bids, as applicable.
§ 4.3.2 Permitting. The OPM shall assist the Owner and designer by providing
coordination of Project permits and other governmental approvals; prepare and regularly
update and circulate a schedule of permits and approvals; establish and assign
responsibility of designer and contractor and their consultants for each component of
permit and approval procedures, and monitor progress; work with the other Project team
members to prepare presentations to permitting authorities; and coordinate and attend
meetings and hearings with permitting agencies, and make or participate in presentations
as requested by the Owner.
§ 4.3.3 Preliminary Investigations. The OPM shall assist the Owner in determining the
need for and the implementation of site evaluation and testing including, but not
necessarily limited to, site surveys, wetlands evaluation, environmental evaluations,
hazardous materials evaluation, subsurface testing (percolation tests, test pits, borings,
etc.), destructive testing and other investigative work in the case of renovation projects.
The determination that any additional services or testing need to be performed shall rest
with the Owner.
§ 4.3.4 Design Contract Oversight. The OPM shall monitor the status of the designer
contract including monitoring the schedule of the designer, provide review and comment
of designer’s work product and make recommendations to the Owner when, in the
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opinion of the OPM, requirements of the designer’s contract with the Owner are not
being fulfilled.
§ 4.3.5 Value Engineering. The OPM shall coordinate and manage the value
engineering process including providing value engineering alternatives for any part of the
OPM’s scope of services; track value engineering items through disposition, including
incorporation into the Contract Documents by the designer; and provide
recommendations to the Owner on value engineering alternatives.
§ 4.3.6 Insurance. The OPM shall monitor all insurance coverage requirements for
Project participants; and obtain and log all necessary certificates of insurance and advise
Owner of any discrepancies.
§ 4.3.7 Prevailing Wage. The OPM shall maintain and monitor records of compliance
with the Massachusetts Prevailing Wage Law; including obtaining an annual update of
the wage schedule on the anniversary date of the project. The anniversary date is the
earlier of: (1) the Contract (c.149 or c.30) or GMP Amendment (c.149A) execution date,
or (2) the execution date of the first amendment (ECPA) to the CM at Risk firm contract.
§ 4.3.8 Quality of the Work. The OPM shall continuously monitor construction work
so as to assist the designer in determining, in general, that the work is being performed in
accordance with the requirements of the Contract Documents; endeavor to guard the
Owner against defects and deficiencies in the work; and, as appropriate, make
recommendations to the Owner and the designer regarding special inspections or testing.
§ 4.3.9 Safety. The OPM shall review safety programs developed by the contractor for
the Project; and notify the Owner and contractor of any observed deviations from the
safety program or special conditions requiring additional attention.
§ 4.3.10 Changes and Claims. The OPM shall work with the designer to review all
proposed change orders and pending or potential claims and make recommendations to
the Owner regarding same. All changes and resolution of claims shall be subject to the
final written approval by the Owner. The OPM shall prepare and process all
documentation relating to change orders and resolution of claims for Owner’s written
approval and shall coordinate with the designer in connection with any required
modifications to the Contract Documents. The OPM shall maintain a document control
system for logging and tracking change orders, claims, and disputes to resolution.
§ 4.3.11 Applications for Payment. In coordination with the Owner and the designer,
the OPM shall develop, implement, and coordinate a procedure for the processing of
contractor’s applications for payment. The OPM shall review all applications for
payments, requisitions and invoices relating to the Project as submitted by the designer,
contractor, equipment vendors, and all other prime contractors and suppliers and make
recommendations to the Owner relative to amounts properly payable.
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§ 4.3.12 Submittals. The OPM shall monitor the designer’s review of shop drawings,
samples and other submittals, coordinate and expedite approval process where necessary,
and ensure that the designer properly maintains appropriate logs of all submittals.
§ 4.3.13 Inspection of Construction. The requirements to monitor construction work
and/or to review safety programs developed by others and to observe safety program
deviations as well as any notification obligations as set forth in Paragraphs 4.3.8 and
4.3.9, above, shall not constitute an obligation or responsibility of the OPM to supervise,
direct, or have control over the means and methods used to furnish the construction work,
or warrant the quality of the work and or the safety of its performance, which authority
the OPM shall not have, nor will it give rise to any obligation of the OPM to the
contractor, trade contractors, subcontractors or their employees, or the public, with
respect to the proper implementation of Project safety practices, precautions and
programs by the contractor, trade contractors, or subcontractors on the Project.
§ 4.3.14 Close-Out. The OPM shall assist the designer in inspections and development
of punch list items, monitor punch list completion, and completion of commissioning
activities and all documentation and requirements for LEED certification, as applicable;
review all Project close-out documentation, including as-built drawings, required for
Project close-out to insure compliance with the contract requirements; with the designer
and the University’s maintenance personnel, observe the contractor’s checkout of
utilities, operational systems and equipment for readiness and assist in their initial startup and testing; schedule and observe training programs on all building equipment and
systems; and oversee transfer to the Owner of guarantees, warranties, as-built drawings,
keys, manuals, etc. and other close-out requirements.
§ 4.3.15 Project Completion. The OPM shall monitor the activities and responsibilities
of the designer and the contractor in the close-out and commissioning of the Project; and
assist in securing and reviewing and recommending approval of all Project completion
forms and documentation necessary for occupancy and full operation of the facility
including, but not necessarily limited to, inspection certificates of local building
authorities, certificate of substantial completion, certificate of final completion,
occupancy permit, shop drawings, as-built drawings, operations and maintenance
manuals, warranties, guarantees and any and all documentation as required by the
contract documents and the Authority.
§ 4.4 Procurement Support Services.
§ 4.4.1 General. The OPM shall assist the Owner with all activities required to procure
construction services for the Project in accordance with the Authority’s enabling act,
c. 773 of the Acts of 1960, as amended, whether such services are procured pursuant to
M.G.L. c. 149 §§ 44A through 44H; M.G.L. c. 149A, §§ 1-13; M.G.L. c. 30; or such
other methods as may be authorized by law, and the services of all designers, independent
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engineers, commissioning agents, and any other consultants to be engaged directly by the
Owner, including but not limited to the services identified in this Section 4.4.
§ 4.4.2 Procurement Strategy. The OPM shall develop a strategy, for review and
approval of the Owner, with respect to the procurement of all designers, general
contractors, construction managers, trade contractors and subcontractors, independent
engineers and commissioning agents and any other consultants engaged directly by the
Owner, long-lead time materials and owner purchased materials.
§ 4.4.3 Long Lead Items. The OPM shall coordinate the identification of long lead time
items and early purchase and delivery of equipment.
§ 4.4.4 Procurement Materials. The OPM shall assist in the preparation of and
coordinate the issuance and distribution of all bidding and procurement materials.
§ 4.4.5 Pre-Bid Meetings and Activities. The OPM shall conduct all pre-bid meetings,
assist the Owner with responses to questions from prospective bidders and coordinate and
issuance of clarifications and addenda, such work to be done in coordination with the
designer once selected.
§ 4.4.6 Trade Contractors. As appropriate to the procurement method selected, the
OPM shall identify potential trade contractors, assist in trade contractor pre-qualification,
advise as to the acceptability of trade contractors, including their capability, work load,
management, scheduling techniques, manpower and project commitment. The selection
of Trade Contractors shall be subject to the approval of the Owner.
§ 4.4.7 Bid Review and Analysis. In cooperation with the designer, the OPM shall
review all bids with respect to responsiveness, bidder eligibility, completeness, accuracy
and analyze bid prices, including preparation of bid comparison sheets, and advise the
Owner as to trade jurisdictions and trade contractor bidding.
§ 4.4.8 Bidder Evaluation. As required by the type of procurement used for the Project,
the OPM shall assist in the evaluation of bidders.
§ 4.4.9 Bid Analysis. In cooperation with the designer, the OPM shall analyze bids
received from trade contractors, including preparation of bid comparison sheets, and
advise the Owner as to trade jurisdictions and trade contractor bidding, and election of
alternates, as applicable.
§ 4.4.10 Contracts. The OPM shall assist the Owner and Owner’s legal counsel in the
negotiation, award and execution of all design, independent engineering, commissioning
agent and other consultant contracts, and the construction contract, including any early
work and GMP amendments, as applicable.
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§ 4.4.11 Owner Purchased Materials. The OPM shall coordinate with the contractor
and approve arrangements for delivery and storage, protection and security for any
Owner-purchased materials, furniture and equipment, until such items are incorporated
into the Project.
§ 4.5 Customary Services. The OPM shall provide all services customarily performed as part
of project management for projects of similar type, scope and complexity in order to
appropriately manage and complete, in a timely and cost effective manner, a high quality capital
project.
§ 4.6 Other Duties. The OPM shall provide any other duties and responsibilities as may from
time to time be requested by the Owner.
§ 4.6.1 Prevailing Wage Compliance. On behalf of UMBA, the OPM shall maintain the
certified payroll records as submitted by the contractor and monitor the contractors’
compliance with the Massachusetts Prevailing Wage Laws. The OPM shall undertake
reasonable means of monitoring such compliance that shall include but not be limited to
the following actions: (a) The OPM shall verify that current copies of the prevailing wage
rate schedule are posted in conspicuous locations at the work site including but not
limited to the project trailer. On each anniversary date from the execution of the contract,
UMBA through its OPM, shall obtain from the Massachusetts Executive Office of Labor
and Workforce Development, Department of Labor Standards (DLS) an updated
prevailing wage rate schedule which includes the rate of wages to be paid on each job
which shall be posted as described in the preceding sentence and distributed to the
contractor, who shall then distribute to all of its subcontractors; (b) the OPM shall receive
the weekly certified payroll records from the contractor and such records shall be
preserved by UMBA through its OPM for three (3) years from the completion of the
project; c) the OPM shall receive from the contractor a monthly written analysis that
verifies that sub-contractors are paying the appropriate prevailing wage; (d) the OPM
shall provide a written statement in their Monthly Reports that they have exercised due
diligence in reviewing the weekly certified payroll records in a manner that allows it to
reasonably conclude that the certification from the contractor is true and accurate;
provided, however the OPM is not responsible for confirming that the contractor or the
subcontractor have in fact paid prevailing wages.
§ 4.7 Limitations of Authority. Notwithstanding the foregoing, the OPM shall not have
authority to and shall not:
(a)
(b)
(c)
(d)

Authorize deviations from the requirements of the Contract Documents;
Approve substitute materials or equipment not otherwise permitted by the Contract
Documents;
Authorize use of proprietary specifications in connection with the Project, unless
approved by the Owner in accordance with state law;
Sign change orders without the express written approval of the Owner;
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(e)
(f)
(g)
(h)
(i)

Personally conduct or participate in tests or third party inspections, except as
authorized in writing by the Owner;
Assume any of the responsibilities of the designer, contractor, trade contractors, or
subcontractors in connection with the Project, or bind the Owner except as
specifically authorized in this Agreement;
Issue any Certificate for Payment or Certificate of Substantial or Final Completion;
Order the contractor to stop the work or any portion thereof, except in an
emergency or as otherwise authorized by the Owner; or
Otherwise act outside the scope of its authority under this Agreement.
ARTICLE 5
TIME OF PERFORMANCE

§ 5.1 Project Schedule. The OPM shall commence performance of the Scope of Services for
the Project upon the issuance of a written notice to proceed from the Owner and shall perform its
services in accordance with the Project Schedule set forth in Exhibit B, which is attached hereto,
incorporated herein by reference and made a part of this Agreement, which Project Schedule
may be amended by the Owner at any time and for any reason. The Project Schedule shall
incorporate all of the Project milestones and in the event that the Project milestone is not met, the
OPM shall propose a recovery schedule to mitigate cost and schedule impacts to the Project and
the Project Schedule. All services performed by the OPM prior to the date of execution of this
Agreement in connection with the Project shall be subject to and deemed to have been performed
pursuant to the terms and conditions of this Agreement. The OPM shall perform its services
expeditiously and continuously from commencement through completion of construction,
closeout and commissioning of all aspects of the Project.
§ 5.2 Time is of the Essence. Time is of the essence of this Agreement and the Project
including each of the Project milestones. Without limitation of the OPM’s general obligations
under this Agreement, the OPM agrees to adhere to the Project Schedule set forth in Exhibit B
as it may be amended by the Owner from time to time.
ARTICLE 6
OWNER’S RESPONSIBILITIES
§ 6.1 Owner’s Information. The Owner shall provide information to the OPM regarding
requirements for the Project, including a program, to the extent available, which shall set forth
the Owner’s objectives, schedule, constraints and criteria, which objectives, schedule, constraints
and criteria are subject to modification by the Owner at any time. The Owner shall also furnish
to the OPM, to the extent available, existing surveys of the Project site, building plans, borings,
test pits, structural, mechanical, chemical or other test data, tests for air and water pollution and
for hazardous materials, photographs and utility information. The OPM shall thoroughly review
all documents and information provided by the Owner and promptly advise the Owner in writing
of any inadequacies in the information supplied.
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§ 6.2 Oversight and Monitoring. The Owner shall endeavor to oversee and monitor generally
the performance of the OPM to ensure that the OPM performs its obligations in a satisfactory
manner in conformance with the terms and conditions of this Agreement.
§ 6.3 Payment. The Owner shall compensate the OPM for satisfactory performance of the
Scope of Services required hereunder pursuant to the terms and conditions set forth in this
Agreement. If the services rendered by OPM are unsatisfactory to the Owner, the OPM shall, at
the sole discretion of the Owner and at no cost to the Owner, render the unsatisfactory services
again until satisfactory to the Owner or the Owner may withhold payment, or offset other monies
due to the OPM, for said unsatisfactory services.
§ 6.4 Compliance with Other Contracts. The Owner shall be responsible for requiring the
designer, the contractor, the independent engineer and commissioning agent and any other
consultant engaged directly by the Owner for the Project to comply with their respective
contractual obligations to the Owner and to cooperate and coordinate their services with the
OPM. The OPM shall be the Owner’s primary point of contact with the designer, contractor, the
independent engineer and commissioning agent and any other consultant engaged directly by the
Owner for the Project.
§ 6.5 Owner’s Representative. The Owner hereby designates each of its Deputy Director,
David P. Mullen, its Director of Project Planning, Charles A. Paradie Jr AIA, , and its Director of
Construction, Peter Grey-Mullen RA, as its sole authorized representatives for the purposes of
this Agreement. The Owner’s authorized representative shall render decisions in a timely
manner in order to avoid unreasonable delay in the orderly and sequential progress of the OPM’s
services.
ARTICLE 7
COMPENSATION AND PAYMENT
§ 7.1 Compensation for Scope of Services. FOR SCOPE OF SERVICES, as described in
Article 4, the OPM shall be compensated for the Project on the basis of the hourly rates set forth
in Exhibit C, which is attached hereto, incorporated herein by reference and made a part of this
Agreement, for the services duly performed in accordance with this Agreement, and payment of
_________________________________________Dollars ($________), which shall be the
Owner’s maximum obligation to the OPM hereunder with respect to the Project. The OPM’s
hourly billing rates set forth in Exhibit C, and those of its consultants, shall be fixed for the
entirety of the Project. Such hourly rates shall include the OPM’s Direct Personnel Expenses (as
defined in Section 7.2), overhead, profit, the costs of all travel, telephone and fax
correspondence, postage and deliveries, and insurance, and all other expenses of the OPM
(except for those expenses defined as Reimbursable Expenses in Article 8 of this Agreement).
Such compensation shall compensate the OPM for all of the OPM’s obligations specified in this
Agreement except as otherwise specifically provided herein.
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If, at any time, the OPM anticipates that either (a) the total Estimated Fee, or (b) that portion of
the Estimated Fee allocated to any phase or Project Milestone, will or may be exceeded, the
OPM shall promptly notify the Owner in writing, setting forth in reasonable detail the reasons for
such overrun and the proposed increase to the Estimated Fee and revised Project Milestone
allocation. If and only to the extent approved by the Owner in writing, the Estimated Fee and
Project Milestone allocations shall be modified.
§ 7.2 Direct Personnel Expenses. Direct Personnel Expense of the OPM (or any of its
consultants) is defined as the direct salaries of the personnel of the OPM (or any of its
consultants) engaged on the Project and the portion of the cost of their mandatory and customary
contributions and benefits related thereto, such as employment taxes and other statutory
employee benefits, insurance, sick leave, holidays, vacations, pensions and similar contributions
and benefits. The OPM warrants and represents that the hourly billing rates set forth in Exhibit
C include all Direct Personnel Expenses. During the course of this Agreement, the hourly billing
rates shall not delineate from those set forth in Exhibit C.
§ 7.3 Applications for Payment. The OPM shall submit separate monthly invoices for the
Project, no later than the 10th calendar day of the month, which invoices shall be in form,
substance, and detail acceptable to the Owner. The OPM’s invoices shall include a detailed
description of the services performed for the period for which payment is requested. The OPM
shall submit with each invoice a detailed progress report in such form and detail and with such
supporting data as the Owner may reasonably require, including a statement explaining any
substantial variation from the OPM’s anticipated effort, staffing plan, and costs.
§ 7.4 Payment Due Date. Payments for proper and satisfactory performance of the Scope of
Services, as approved by the Owner, shall be made no more frequently than monthly. Payment
of the OPM’s invoices shall be due within forty-five (45) days after the Owner receives a
complete and accurate invoice. In no event shall the Owner be liable for interest, penalties,
expenses or attorney’s fees. No payment made hereunder shall constitute or be construed as final
acceptance or approval of any part of the services to which such payment relates or relieve the
OPM of any of its obligations under this Agreement with respect thereto.
§ 7.5 Entitlement to Additional Compensation. The OPM acknowledges and agrees that it
shall not be entitled to any additional compensation for its work on the Project based solely upon
either: (1) any increases in the construction cost of the Project without any corresponding
increase in the Scope of Services requested or required of the OPM, which increase must be
documented in an amendment to this Agreement executed by both parties hereto; or (2) any
increases in the OPM’s personnel, office, or general business expenses.
§ 7.6 Compensation for Additional Services of the OPM. For additional services performed
by the OPM, which are agreed upon in advance in writing by the parties, compensation shall be
computed on the basis of the billing rates set forth in Exhibit C, subject to the provisions of
Section 7.8 hereof.
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§ 7.7 Compensation for Additional Services of Consultants. For additional services
performed by the OPM’s consultants with respect to the Project, which are agreed upon in
advance in writing by the parties, the Owner shall compensate the OPM a multiple of One and
One-Tenth (1.10) times the amount billed to and paid by the OPM for such consultant’s services.
§ 7.8 Hourly Billing Rates. The OPM’s hourly billing rates set forth in Exhibit C, and those of
its consultants, shall be fixed for the entirety of the Project.
ARTICLE 8
REIMBURSABLE EXPENSES
§ 8.1 Reimbursable Expenses. In addition to the fees for basic and additional services, the
Owner will reimburse certain project-related expenses incurred by the OPM and the OPM’s
employees and consultants in the connection with the Project. Such reimbursement shall be
limited to the expenditures described in this Section, which are documented by appropriate
invoices and supporting receipts submitted no later than forty-five (45) days after they are
incurred (hereinafter “Reimbursable Expenses”):
§ 8.1.1 Parking fees only for travel directly related to the Project between the OPM
company office and the office of the Owner;
§ 8.1.2 Expenses for travel outside of Massachusetts directly related to the Project
and specifically authorized in advance and in writing by the Owner, including
transportation (or mileage charges at the discretion of the Owner), hotel and
subsistence, to visit fabrication or manufacturing locations to identify completed,
identified, and stored materials or equipment specifically designated for the Project;
§ 8.1.3 Reproduction of drawings, specifications, and other documents necessary to
procure the services of the designer, and if requested by the Owner, the construction
manager or general contractor and others, and related postage and handling charges
in connection therewith; and
§ 8.1.4 Cost of additional insurance coverage or limits subsequently required by the
Owner in excess of that required in Article 10 hereof.
Under no circumstances shall the OPM be paid as a Reimbursable Expense for any costs of
travel by the OPM or any of its employees or representatives between the OPM company office
and the Project site, between the homes of such employees or representatives and the Project site,
or between the OPM company office and the Owner’s office.
§ 8.2 Mark-up on Some Reimbursable Expenses. For Reimbursable Expenses, as described
in Paragraph 8.1.2, the Owner shall pay a multiple of One and One-Tenth (1.10) times the
expenditures actually incurred by the OPM, the OPM’s employees and consultants in the interest
of the Project. For Reimbursable Expenses, as described in Paragraph 8.1.1, 8.1.3 and 8.1.4, and
any other items to which the parties shall agree in advance in writing shall be paid as
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Reimbursable Expenses, the Owner shall pay only the amount of the expenditures actually
incurred by the OPM, the OPM’s employees and consultants in the interest of a Project.
ARTICLE 9
INSTRUMENTS OF SERVICE
§ 9.1 Grant of License. The OPM hereby grants to the Owner an irrevocable royalty-free
license to use for any purpose the following items developed or made part of the services
performed under this Agreement by the OPM and its consultants: all drawings, designs,
specifications, photographs, images, notes, reports, analyses, studies, models, materials and other
work and ideas of the OPM and its consultants related to the performance of this Agreement
which are or may be covered by copyright, patent, or other intellectual property laws or as to
which the OPM and its consultants may assert any rights or establish any claim under any
applicable law. The OPM agrees on behalf of itself and its consultants that the Owner shall have
unlimited royalty-free rights, for the benefit of the Owner and any public entity, including, but
not limited to, the University, to which the Owner may grant the right to share such rights, in any
and all drawings, designs, specifications, photographs, images, notes, reports, analyses, studies,
models, materials and other work and ideas developed in the performance of this Agreement,
including the right to use the same on any other project. The OPM shall incorporate this
provision by reference into all contracts with its consultants on the Project including, but not
limited to, architects, engineers, estimators, designers, surveyors, planners, and photographers.
The OPM and its consultants shall not be responsible for changes made in the documents without
the OPM’s authorization, nor for the Owner’s use of the documents on building projects other
than the Project, unless this is a contract for services intended to serve as the basis for a followon contract. The Owner assumes the risk resulting from any such changes made in the
documents without the OPM’s authorization, and for the Owner’s use of the documents on
building projects other than the Project for which they were created if the OPM is not retained
for such other projects.
ARTICLE 10
INSURANCE
§ 10.1 Insurance. The OPM shall obtain, at its sole cost, and keep in force, or cause to be
obtained and kept in force, policies of insurance described in this Article, throughout and in
accordance with the terms of the Agreement. Each policy shall be obtained and be effective prior
to the start date of the Agreement, or the performance of any activity intended to be insured by
each policy. Provisions relating to products and completed operations, Professional Liability, and
Pollution Liability if applicable, and Additional Insureds shall survive the expiration or
termination of the Agreement. This Article shall survive the termination and/or expiration of any
such policy. Self-insurance is not allowed.
§ 10.2 General Insurance Requirements.
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§ 10.2.1 Evidence of Insurance. OPM, and Hired Parties upon request, shall furnish
to Owner prior to beginning the Scope of Services under this Agreement, certificates
of insurance evidencing all required insurance on a standard Acord form. Evidence
of liability, workers’ compensation and other required coverage shall be provided on
a current ACORD 25 form - Certificate of Liability Insurance. All required
endorsements shall be attached to the certificates of insurance. Certificates
evidencing additional or renewal policies shall be provided at least thirty (30) days
prior to the expiration of a policy. The Owner reserves the right to inspect each
certificate of insurance, endorsement or insurance policy to verify the required scope
of insurance. The certificate holder name and address shall be the University of
Massachusetts Building Authority, One Beacon Street, Boston, MA 02108.
Additional Certificates may be required for other Indemnitees.
§ 10.2.2 No Limitation of Liability. Receipt of insurance certificates or copies of
policies or endorsements without objection by Owner does not constitute acceptance
or approval of insurance nor does it relieve the OPM from their respective
obligations to provide the required insurance or from any liability for breach of its
obligations under this Agreement. The obligation to procure and maintain any
insurance required in this Article is a separate responsibility of OPM and
independent of the duty to furnish a copy or evidence of such insurance policies.
The Owner does not warrant that meeting the required insurance coverage and limits
will be sufficient to protect the interests of the OPM. These are minimum
requirements to protect the interest of the Owner. Without limitation, the OPM shall
bear the risk of any loss not covered by the insurance policies that it maintains.
§ 10.2.3 Indemnitee/Indemnitees. The Owner, the University, and the
Commonwealth of Massachusetts, and each of their respective affiliates,
subsidiaries, successors and assigns, the members, managers, partners, trustees,
beneficiaries, officers, directors, shareholders, representatives, agents, consultants
and employees of any of them, anyone else acting for or on behalf of any of them,
and such other persons or entities having a role or a beneficial interest in the Project
as may be designated by the Owner from time to time in writing (each, an
“Indemnitee,” and collectively, “Indemnitees”).
§ 10.2.4 Hired Parties. Hired Parties, as used in this Article, shall include any Hired
Parties, consultants, vendors, agents and any other hired parties to provide services
or other work in connection with the Agreement, collectively, “Hired Parties”.
§ 10.2.5 Insurance Requirements for Hired Parties. OPM shall enter into written
and executed contracts or agreements containing a hold harmless, defense (other
than professional liability), and indemnification clause in favor of the Owner and
Indemnified Parties with each of its Hired Parties and each contract or agreement
shall cause its Hired Parties to comply with the insurance requirements in this
Article. OPM shall be responsible for obtaining certificates of insurance and
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endorsements for all coverage required from each of its Hired Parties prior to the
party beginning work at the Project and obtaining and maintaining renewal
certificates of insurance as required by this Article.
§ 10.2.6 Additional Insureds. Each Commercial General Liability, Automobile
Liability, Umbrella or Excess Liability and Pollution Legal Liability policy provided
by the OPM, and Hired Parties as applicable, shall be endorsed to name the
Indemnitees as Additional Insureds. The Commercial General Liability policy shall
name the Indemnitees as Additional Insureds on a primary and non-contributory
basis for ongoing and completed operations on a form no less broad than CG 20 10
(11 85) or a combination of forms CG 20 10 10 01 and CG 20 37 10 01 (or forms
providing equivalent coverage acceptable to the Owner). The endorsement form(s)
shall state “The Owner, the University, and the Commonwealth of Massachusetts,
and each of their respective affiliates, subsidiaries, successors and assigns, the
members, managers, partners, trustees, beneficiaries, officers, directors,
shareholders, representatives, agents, consultants and employees of any of them,
anyone else acting for or on behalf of any of them, and such other persons or entities
having a role or a beneficial interest in the Project as may be designated by the
Owner from time to time in writing” as the Additional Insured and shall state “All
Locations” as the Location. Additional Insured coverage shall not require a contract
between the named insured and any additional insured. Copies of the additional
Insured endorsement(s) shall be attached to the certificate of insurance and shall be
provided prior to any work being performed under this Agreement.
§ 10.2.7 Primary and Non-Contributory. All required coverage, except
Professional Liability Insurance, of OPM and Hired Parties as applicable, shall be
primary to any coverage that may be available to Indemnitees. The coverage
afforded shall be primary as respects any claims, losses, damages, expenses or
liabilities arising out of, relating to in any way, or incident to the Project or any
activities of OPM or Hired Parties, regardless whether instituted against Owner
alone or jointly with the Hired Parties or others, and noncontributing with any other
insurance maintained by Additional Insureds.
§ 10.2.8 Subrogation. To the fullest extent allowed by law, the OPM waives all
rights of recovery and subrogation against the Owner and Indemnitees, in writing for
damages and any causes of loss, regardless if caused by negligence, to the extent
those losses are covered by OPM’s general liability, automobile, and workers
compensation policies, except such rights as OPM has to proceeds of such insurance.
The OPM shall require similar written waivers in favor of the Indemnitees from any
Hired Parties. The policies of insurance purchased and maintained by each person or
entity agreeing to waive claims pursuant to this Article shall not prohibit this waiver
of subrogation. Policies shall contain a provision allowing a waiver of subrogation
or shall be endorsed to waive rights of recovery by subrogation, regardless of
negligence. This waiver of subrogation shall be effective as to a person or entity (1)
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even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, (2) even though that person or entity did not pay the
insurance premium directly or indirectly, or (3) whether or not the person or entity
had an insurable interest in the damaged property.
§ 10.2.9 Cancellation Notice Requirement. Each required policy shall contain, or
be endorsed to contain, a provision that the policies or coverage cannot be canceled,
terminated, voided, suspended, lapsed, modified or reduced except after thirty (30)
days’ (or for non-payment of premium, ten days’) prior written notice to the
Authority. For any insurance required by this Article where the insurance carrier
will not modify the policy to grant the above stated notice of cancellation, or
anytime the OPM becomes aware of an impending or actual cancellation, nonrenewal, expiration, or reduction in coverage of any insurance required by the
Contract Documents, the OPM shall provide written notice to Authority within
two (2) business days of the date the OPM becomes aware of such impending or
actual cancellation or expiration. Upon receipt of notice from the OPM, the
Authority shall, unless the lapse in coverage arises from an act or omission of the
Authority, have the right to stop the Work until the lapse in coverage has been cured
by the procurement of replacement coverage by the OPM. The furnishing of notice
by the OPM shall not relieve the OPM of any contractual obligation to provide any
required coverage. The OPM shall require the same Cancellation Notice
Requirement from its Hired Parties.
§ 10.2.10 Insurance Company Rating. All insurance required by this Article shall
be placed with a company or companies licensed and qualified to do business in the
Commonwealth of Massachusetts (unless agreed upon in advance in writing by the
Owner). Each insurer shall have a financial strength rating of A- VIII or better by
AM Best, or an equivalent rating assigned by a similar rating agency acceptable to
the Owner, or be otherwise acceptable to the Owner.
§ 10.2.11 Insurance Procurement. The failure of the OPM to procure and
maintain the insurance required by this Agreement and to ensure that each of its
Hired Parties maintain the required insurance shall constitute a material breach of
this Agreement, which the Owner may immediately suspend or terminate. Owner at
its discretion, may procure or renew any insurance coverage at commercially
reasonable rates to protect the Owner’s interests and pay any and all premiums in
connection therewith, and withhold or recover all monies so paid from the OPM.
The Owner may charge a one-time administrative fee equal to 15% of the annual
premium for such insurance. However, the Owner is not obligated to procure such
insurance on behalf of the OPM or Hired Parties.
§ 10.2.12 Limits. The limits of insurance for each required policy shall be not less
than required in this Article and may be provided through a combination of primary
and umbrella or excess liability policies. Nothing herein shall serve to limit the
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liability of the OPM to Owner, other Indemnitees, or to third parties. The required
limits of liability are minimum limits only and shall in no way relieve or limit, or be
construed to relieve or limit OPM or any of the OPM’s Hired Parties of any tier of
any responsibility, liability, or obligation imposed by this Agreement or by law,
including without limitation any indemnification obligations which OPM or Hired
Party has to Owner or Indemnified Parties. At its discretion the OPM may, for
Commercial General Liability, Automobile Liability, Excess or Umbrella Liability,
and, as applicable, Professional Liability and Pollution Liability, require lower limits
for Hired Parties than as set forth below in the Insurance Policy Requirements
section. In such event, the Limit of Liability shall be reasonable relative to the Hired
Party, scope of work and perceived risk. In no event shall the Limit of Liability be
less than $1,000,000. A reduction of required limits of liability shall not be
construed to limit the liability of Hired Parties to claims of Owner, other Indemnified
parties, or those of third parties.
§ 10.2.13 Deductibles. OPM and Hired Parties shall be exclusively responsible for
the payment of any and all deductibles, self-insured retentions, or any portion
thereof, applicable to the insurance provided.
§ 10.3 Liability Insurance. The OPM shall purchase and maintain the following insurance:
§ 10.3.1 Workers’ Compensation and Employer’s Liability. OPM and Hired
Parties shall purchase and maintain statutory workers compensation coverage as
required under the Massachusetts Workers’ Compensation Reform Act (M.G.L.
Chapter 152), as amended, and as required by any other jurisdictions in which
workers are residents, or through which they may travel to perform the Scope of
Services, as required by applicable Law and imposed by worker’s compensation,
occupational disease or similar Laws, if applicable, including the Longshore and
Harbor Workers’ Act, the Federal Employers’ Liability and the Jones Act. No
proprietor, partner, executive officer or member shall be excluded. Employers’
liability limits shall not be less than $1,000,000 each accident, $1,000,000 by
disease-policy limit, $1,000,000 by disease-each employee. The policy shall contain
a Waiver of Our Rights to Recover from Others endorsement naming the
Indemnitees in the endorsement schedule.
§ 10.3.2 Commercial General Liability. OPM and Hired Parties shall purchase
and maintain commercial general liability (CGL) policy written on an occurrence
basis, and such coverage shall be at least as broad as the broadest available version
of Insurance Services Office form CG 00 01. No amending or exclusionary
endorsements material to any parties’ obligations in the Agreement may be attached.
There shall be no endorsement or modification of the CGL limiting the scope of
coverage for liability assumed under an insured contract or limiting the liability
owed to the Indemnitees to that limit required in contract. The policy shall provide
for separation of insureds and shall not contain an insured vs. insured exclusion. The
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policy shall contain Additional Insured endorsements as described in the Additional
Insured section. The coverage for personal injury liability shall be amended to delete
the employee and contractual exclusions and be extended to apply to completed
operations. The policy shall allow for or include a Waiver of Transfer of Rights of
Recovery Against Others to Us, form CG 24 04, or equivalent, endorsement naming
the Indemnitees in the endorsement schedule. Products and completed operations
coverage shall be maintained for 6 years after Final Completion or the expiration or
termination of the Agreement, whichever is greater. Throughout the 6 year period,
OPM and Hired Parties shall submit renewal insurance certificates, including the
Additional Insured endorsements, as evidence that coverage is being maintained.
The policy shall contain an endorsement granting a per project aggregate limit for
the Project.
§ 10.3.3 Commercial Automobile Liability. OPM and Hired Parties shall purchase
and maintain commercial automobile liability coverage for all owned (if any), nonowned and hired automobiles. Coverage shall be no less broad than as provided
under symbol 1. If party does not own autos, symbols 2, 8 and 9 shall be provided
on the automobile policy or hired and non-owned coverage shall be provided on
commercial general liability policy. Indemnitees shall be named as Additional
Insureds. The policy shall allow for or include a of Transfer of Rights of Recovery
Against Others to Us endorsement naming the Indemnitees in the endorsement
schedule.
§ 10.3.4 Excess or Umbrella Liability. OPM and Hired Parties shall purchase and
maintain a follow-form excess or umbrella liability policy, and policies in excess of
those policies, providing excess coverage over Employers Liability, Commercial
General Liability, and Automobile Liability. Coverage provided by the excess or
umbrella policy(s) shall be no less broad than the coverage for Employers Liability,
Commercial General Liability, and Automobile Liability described in this Article.
Products and completed operations liability under the commercial general liability
shall be maintained for 6 years after Final Completion or the expiration or
termination of the Agreement, whichever is greater. The policy shall contain
Additional Insured endorsements or follow form coverage as described in the
Additional Insured section. The policy shall allow for or include a Waiver of
Transfer of Rights of Recovery Against Others to Us endorsement naming the
Indemnitees in the endorsement schedule. Any Excess or Umbrella liability
coverage will not require contribution before it will apply. The policy shall contain
an endorsement granting a per project aggregate limit for the Project.
§ 10.3.5 Limits of Liability. The total limits of liability for Commercial General
Liability, Automobile Liability and Excess or Umbrella Liability shall be not less
than the following and may be provided through a combination of primary and
umbrella or excess liability policies:
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Category
General Liability - each occurrence
General Liability - personal/advertising injury
General Liability - products and completed operations aggregate
General Liability - general aggregate
Automobile Liability – combined single limit

Limit
$6,000,000
$6,000,000
$6,000,000
$6,000,000
$6,000,000

At the discretion of the OPM, the OPM may require lower limits for Hired Parties in
consideration of the Party, its scope of work and perceived risk. In such event, the
Limit of Liability shall be reasonable relative to the party, scope of work and risk
and the Limit of Liability shall not be less than $1,000,000 each occurrence /
$2,000,000 general aggregate.
§ 10.3.6 Professional Liability Insurance. The OPM, and Hired Parties as required
by OPM, shall purchase and maintain professional liability insurance appropriate to
parties’ profession. If any of the Scope of Services performed by OPM or its Hired
Parties includes the rendering of professional services including, but not limited to,
architectural, engineering, design, or consulting services, OPM shall maintain and
shall require any Hired Party involved in the same or similar services, to maintain
Professional Liability or Errors and Omissions insurance. Coverage shall apply to
liability for a negligent professional error, act, or omission arising out of the OPM
or Hired Party’s services or any person or entity for whose performance the OPM is
legally liable. Unless the OPM is specifically required to provide project specific
insurance in documents incorporated by reference into this Agreement, the policy
may be in a “claims made” format. If coverage is written on a claims-made basis,
any retroactive date shall be no later than the effective date of the Agreement; and
continuous coverage shall be maintained or an extended reporting period exercised
for six (6) years after Final Completion or the expiration or termination of the
Agreement, whichever is greater. OPM shall submit either (i) renewal insurance
certificates to evidence coverage is maintained throughout the six (6) year period;
or (ii) a six (6) year extended reporting period endorsement. Limits shall not be less
than $2,000,000 per claim and $2,000,000 annual aggregate.
§ 10.3.7 Pollution Liability. Any consultant engaged by the OPM to undertake
work for the Project with respect to hazardous materials shall purchase and maintain
coverage for bodily injury and property damage, including loss of use resulting from
liability arising out of pollution related exposures such as asbestos abatement, lead
paint abatement, tank removal, removal of contaminated soil, and the like. The
policy shall cover liability as a result of the process of removal, storage, transport,
and disposal of hazardous waste and contaminated soil and/or asbestos abatement.
The policy shall include coverage for onsite and offsite bodily injury and loss of,
damage to, or loss of use of property, directly or indirectly arising out of the
discharge, dispersal, release or escape of smoke, vapors, soot, fumes, acids, alkalis,
toxic chemicals, liquids or gases, waste materials or other irritants, contaminants or
pollutants into or upon the land, the atmosphere or any water course or body of
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water, whether it be gradual or sudden and accidental. The policy shall also include
defense and cleanup costs. Coverage shall be written on an occurrence basis and
shall name the Indemnitees as Additional Insureds. Limits shall not be less than
$2,000,000 per occurrence or claim and $2,000,000 aggregate. If occurrence
coverage is not available and coverage is written on a claims-made basis, any
retroactive date shall be no later than the effective date of the Agreement; and
continuous coverage will be maintained or an extended discovery period exercised
for 6 years beginning from the time that work under the Agreement is complete.
OPM shall submit either (i) renewal insurance certificates to evidence consultant’s
coverage is being maintained throughout the 6 year period; or (ii) a 6-year extended
reporting period endorsement. The policy shall allow for or include a of Transfer of
Rights of Recovery Against Others to Us endorsement naming the Indemnitees in the
endorsement schedule.
§ 10.3.8 Valuable Papers and Electronic Media. OPM shall provide insurance to
cover loss or destruction of valuable papers and electronic media relating to work
provided under this Agreement. Coverage shall be provided in an amount sufficient
to assure the restoration or recreation of data including, but not limited to, plans,
drawings, computations, field notes and relevant electronic media and documents
stored in computer systems or programs such as computer aided design and drafting
(CADD) systems and building information models (BIM). Coverage shall apply
until the final fee payment is made and all data is turned over to the Owner,
whichever is later.
ARTICLE 11
INDEMNIFICATION
§ 11.1 Indemnification by OPM. The OPM shall indemnify and hold harmless the Owner, the
University, and the Commonwealth, and all of their members, trustees, officers, employees,
agents and representatives, from and against any and all claims, demands, losses, damages,
injuries, liabilities, actions, causes of actions, costs and expenses (including reasonable
attorneys’ fees) to the extent caused by the OPM’s breach of this Agreement or the negligence,
omission or neglect of the OPM or any of the OPM’s agents, consultants, or employees. In
addition, to the fullest extent permitted by law, the OPM shall indemnify and hold harmless the
Owner, the University, and the Commonwealth and all of their members, trustees, officers,
employees, agents and representatives from and against all suits, claims of liability for or on
account of any injuries to persons or damage to property to the extent that the same are the result
of the negligence or fault of the OPM in the performance of services covered by this Agreement
and/or failure to comply with the terms and conditions of this Agreement, whether by the OPM
or the OPM’s employees, agents, or consultants.
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ARTICLE 12
DISPUTE RESOLUTION
§ 12.1 Governing Law and Venue. All claims and disputes between the parties to this
Agreement arising out of or relating to this Agreement or the Project, whether in contract, tort, or
otherwise, shall be submitted for resolution to a court of competent jurisdiction in Suffolk
County, Massachusetts, unless otherwise agreed by the parties, and shall be governed by the laws
of the Commonwealth of Massachusetts.
§ 12.2 Limitation on Commencement of Legal Actions. No litigation shall be brought,
however, until the completion of all services required to be rendered by the OPM under this
Agreement or the earlier termination of this Agreement pursuant to its terms, unless the
continued deferral of filing such action would result in such claim, dispute, or other matter in
question being barred by applicable statutes of limitations or repose. In no event shall the OPM
suspend or delay the performance of its services, including its consultants’ services, under this
Agreement due to the existence of pending claims or disputes between the Owner and the OPM.
§ 12.3 Mediation. Prior to the commencement of litigation of any claim, dispute, or any other
matter arising out of this Agreement or the Project, the Owner and the OPM shall, at the Owner’s
option, mediate any such claim, dispute, or other controversy as a condition precedent to
litigation. A request for mediation shall be made in writing and delivered to the other party no
less than sixty (60) days before the commencement of litigation. Should either party fail or
refuse to participate in mediation in good faith within a reasonable time after the other party’s
request for mediation, the participating party shall not be barred from proceeding with litigation.
The parties shall share equally the mediator’s fees and filing fees, if any. The mediation shall be
held in Boston, Massachusetts unless the parties mutually agree in writing to another location.
Any settlement agreements reached in mediation shall be enforceable in any court having
jurisdiction thereof.
ARTICLE 13
TERMINATION, SUSPENSION OR ABANDONMENT
§ 13.1 Termination by Either Party. This Agreement may be terminated by either party upon
not less than fourteen (14) days’ written notice should the other party fail substantially to
perform in accordance with the terms of this Agreement through no fault of the party initiating
the termination. Failure of the Owner to make payments to the OPM in accordance with the
terms of this Agreement shall be considered substantial nonperformance and cause for
termination.
§ 13.2 Suspension by Owner. If the Project is suspended by the Owner for more than ninety
(90) consecutive days, regardless of cause and at the Owner’s sole discretion, the OPM shall be
compensated for services performed prior to notice of such suspension. When the Project is
resumed, the OPM’s compensation shall be equitably adjusted to provide for expenses incurred
in the interruption and resumption of the OPM’s services, and any estimate of Construction Cost
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established prior to such suspension shall be adjusted to reflect changes in the general level of
prices in the construction industry, if any, during the period of such suspension.
§ 13.3 Termination by Owner For Cause. If this Agreement is terminated due to the failure of
the OPM to fulfill its contractual obligations, the Owner may assume the work and replace the
OPM and/or prosecute the Project to completion by contract with a replacement OPM or
otherwise. In such case, the OPM shall be liable to the Owner for any damages incurred by the
Owner thereby (including but not limited to attorneys’ fees and costs) to the extent resulting
from OPM’s breach. These rights and remedies of the Owner are in addition to any other rights
and remedies provided by law or under this Agreement. In the event of termination for cause by
the Owner, no compensation shall be paid to the OPM until the completion of the Project. Upon
completion, any monies remaining due to the OPM shall be promptly paid by the Owner less the
sum of Owner’s damages incurred as a result of OPM’s breach.
§ 13.4 Termination by Owner For Convenience. This Agreement may also be terminated by
the Owner upon seven (7) days written notice, without regard to any fault or failure to perform
by any party, and solely for the Owner’s convenience. In the event of such termination, the
OPM shall be compensated for services performed in accordance with the terms and conditions
of the Agreement prior to termination including any Reimbursable Expenses then due and the
Owner shall have no further liability for compensation, expenses, or fees to the OPM hereunder,
except as set forth under Section 13.5.
§ 13.5 OPM’s Duties Upon Termination. In the event of any termination under this Article 13,
the OPM consents to the Owner’s selection of another OPM of the Owner’s choice to assist the
Owner in any way in completing the Project. The OPM further agrees to cooperate and provide
any information and documents, regardless of physical form, requested by the Owner in
connection with the completion of the Project and consents to and authorizes the making of any
changes to any documents provided to the Owner by the OPM, which the Owner may desire; and
the Owner agrees that, in such circumstances, the OPM shall not be responsible to it for any
claims, suits, or damages of any nature arising from such changes. Any services provided by the
OPM which are requested by the Owner after termination shall be compensated by the Owner as
if such services were additional services and shall be compensated in accordance with
Section 7.6.
ARTICLE 14
MISCELLANEOUS PROVISIONS
§ 14.1 Severability. If any provision of this Agreement is adjudged by any court of competent
jurisdiction to be invalid or unenforceable, then such provision shall be modified only to the
extent necessary to preserve the original intentions of the parties, and the validity or
enforceability of the remaining provisions shall not in any way be affected or impaired thereby.
§ 14.2 Assignment. The Owner and the OPM, respectively, bind themselves, their agents,
partners, successors, assigns and legal representatives to this Agreement. Neither the Owner nor
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the OPM shall assign this Agreement without the prior written consent of the other, except that
the Owner may assign this Agreement, or any portion thereof, to the University as the Owner
may deem appropriate at its sole discretion.
§ 14.3 Construction of Agreement. The section headings, captions, or other titles contained
within this Agreement are for reference and convenience only, and are not to be construed in any
way as a part of this Agreement in the event of any suits and actions with respect to this
Agreement and enforcement of its terms.
§ 14.4 No Intended Third Party Beneficiaries. Nothing contained in this Agreement shall
create a contractual relationship with or a cause of action in favor of a third party against either
the Owner or the OPM.
§ 14.5 Owner’s Information Confidential. The OPM shall keep the information of the Owner
and the University relating to the Project strictly confidential and shall not disclose it to any third
party except to: (1) its employees working on the Project, (2) those who need to know the
content of such information in order to perform services or construction solely and exclusively
for the Project, or (3) its consultants and contractors whose contracts include similar restrictions
on the use of the Owner’s information. The OPM shall not make any disclosure to any third
party of the information of the Owner or the University relating to the Project unless the OPM is
compelled to do so by order of a court of competent jurisdiction.
§ 14.6 Applicable Laws The OPM shall perform the services required under this Agreement in
conformity with all laws and regulations of the Commonwealth of Massachusetts, as well as all
Applicable Laws, as defined herein, in effect at the time of the completion of the Construction
Documents for the Project. The cost of such compliance shall be included in the OPM’s Basic
Compensation.
§ 14.7 Public Construction. The OPM shall thoroughly acquaint its employees and consultants
with all provisions of the Massachusetts General Laws governing the conduct of public
construction projects, including, but not limited to, M.G.L. c. 30, 149, and 149A, including,
without limitation, M.G.L. c. 30, § 39M, which sets forth requirements for the description of
material specifications and proprietary items in construction bid documents.
§ 14.8 Waiver of Claims. The Owner’s review, approval, acceptance of, or payment for, any of
the services furnished by the OPM shall not be construed as a waiver of any rights under this
Agreement or of any cause of action arising out of the performance of this Agreement. The
Owner’s approval shall not in any way relieve the OPM from its responsibility for the
professional and technical accuracy and coordination of all data, designs, drawings,
specifications, cost estimates and other work or materials furnished by the OPM or its
consultants.
§ 14.9 No Gifts or Other Inducements. By execution of this Agreement, the OPM hereby
certifies under the penalties of perjury that the OPM has not given, offered or agreed to give any
person, corporation, or other entity any gift, contribution or offer of employment as an
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inducement for, or in connection with, the award of this contract; no consultant to or
subcontractor for the OPM has given, offered or agreed to give any gift, contribution or offer of
employment to the OPM, or to any other person, corporation, or entity as an inducement for, or
in connection with, the award to the consultant or subcontractor of a contract by the OPM; and
no person, corporation or other entity, other than a bona fide full-time employee of the OPM has
been retained or hired by the OPM to solicit for or in any way assist the OPM in obtaining this
contract for services upon a contract or understanding that such person, corporation or other
entity be paid a fee or other consideration contingent upon the award of this contract to the OPM.
§ 14.10 Corrections by Owner. The OPM shall furnish appropriate competent professional
services for each of the phases of the Project to the point where detail checking or reviewing by
the Owner is not necessary. Any changes, corrections, additions, or deletions made by the
Owner shall be incorporated into the Project by the OPM unless specific written objections
thereto are made by the OPM. The decision of the Owner shall be final in matters pertaining to
this Section, but the OPM shall not be responsible for any such decision by the Owner that is
inconsistent with generally accepted standards of care provided that the OPM advised the Owner
in writing of the inconsistency at the time the decision was made.
§ 14.11 Financial Interest in Construction Work. In connection with the Scope of Services of
the OPM under this Agreement, the OPM shall not employ for any purpose any person or firm
that expects to be a bidder, contractor, subcontractor, or supplier for the design or construction of
any Authority project or any part thereof. The OPM shall obtain from every consultant a written
representation that such consultant is aware that it is prohibited from serving as a bidder,
contractor, subcontractor, or supplier for the design and construction of any Authority project or
any part thereof.
§ 14.12 Entire and Integrated Agreement. This Agreement represents the entire and
integrated agreement between the Owner and the OPM and supersedes all prior negotiations,
representations or agreements, either written or oral. This Agreement may be amended only by
written instrument signed by both the Owner and the OPM.
§ 14.13 Certification of Tax Compliance. The OPM hereby certifies under penalties of perjury
that the OPM has complied with all laws of the Commonwealth of Massachusetts relating to
taxes, reporting of employees and contractors, and withholding and remitting of child support, as
set forth in M.G.L. c. 62C, §49A (b).
§ 14.14 Conflict of Interest. The OPM hereby certifies under penalties of perjury and rejection
of contract, without financial recourse to Owner, that the OPM and its employees and/or agents
has complied with all laws of the Commonwealth of Massachusetts including the Massachusetts
Conflict of Interest law, M.G.L. c. 268A in its entirety, and any related Massachusetts conflict of
interest statute or regulation, if any.
§ 14.15 Health and Sanitary Conditions including COVID-19 Responsibilities. As provided
herein, the OPM shall be responsible for all project manager services necessary in connection
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with the planning, design, construction and commissioning of the Project, as may be modified
during the term of this Agreement, including, without limitation, review of any and all safety
programs developed by the Construction Manager for the Project. Consistent with these
responsibilities, the OPM shall, on behalf of the Authority, become familiar with any and all
laws, regulations, orders, ordinances, requirements and guidelines relating to establishing and
maintaining, within its control, a safe and sanitary work environment at the Project site,
including a review of all measures proposed by the Construction Manager to ensure sanitary
working conditions. In addition, the OPM shall, on behalf of the Authority, become familiar
with any and all laws, regulations, orders, ordinances, requirements and guidelines relating to the
novel 2019 Coronavirus (COVID-19) and construction site safety, including the most current
procedures for compliance and enforcement thereof. The OPM shall immediately notify the
Authority and the Construction Manager if the OPM observes any deviations from such sanitary
and safety programs and/or violations of such laws, regulations, orders, requirements and/or
guidelines. Any verbal notifications shall be followed by a written notification to the Authority,
as soon as practicable. Notwithstanding the language in this section, it is understood that the
OPM is not a health expert, and shall not be responsible for the means, methods or safety
procedures on site.
§ 14.16 Good Standing. By executing the Contract, the OPM certifies that it, its consultants,
employees, representatives, agents, and any other party performing Work or providing Services
for the Contract on behalf of, under, by or through the OPM (the “Certifying Parties”), shall at all
times be fully licensed, qualified and in good standing; that all bids and/or fee proposals were
bona fide and made without collusion or fraud; and that all tax obligations with the
Commonwealth of Massachusetts and the U.S. government are paid and current. If at any time
any of the Certifying Parties is in violation of the certifications made herein, including, without
limitation: is debarred or deemed unqualified by any agency of the Commonwealth; is subject to
an investigation by any governmental entity or agency involving or arising from improper, bad
faith, gross negligence, or criminal activity; is deemed delinquent with tax or other financial
obligations; is or is likely to become insolvent or unable to pay debts in the normal course; or is
otherwise deemed by the Authority, in its sole but reasonable discretion, to be or have fallen out
of good standing, the Authority may, but is not compelled to, require that the OPM immediately
remove and replace the Certifying Party in violation, at the OPM’s cost. In addition, the
Authority may, in its discretion, take any other action to protect the interests of the Authority, the
University, other Project participants, and the public. In such event, the OPM shall not be
entitled to an extension of time, and the OPM shall defend, indemnify and hold the Authority
harmless from and against any claims, damages or expenses, including attorney’s fees, arising
out of or relating to any violation of the requirements of this paragraph. The requirements of this
paragraph shall survive Project completion the Contract generally.
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ARTICLE 15
INTERNAL ACCOUNTING CONTROLS
§ 15.1 Audited Financial Statements. The OPM hereby certifies that it has internal accounting
controls which conform to the requirements of subsection (c) of M.G.L. c. 30, §39R and that, to
the extent required by law, the OPM has filed and will continue to file an audited financial
statement as referred to in subsection (d) of said §39R.
§ 15.2 Financial Books and Records. The OPM shall maintain all books, records and accounts
related to the Project in compliance with M.G.L. c. 30, §39R, as set forth in this Section 15.2,
and all terms used herein shall have the same meaning as those in the statute:
§ 15.2.1 The OPM make, and keep for at least six (6) years after final payment,
books, records and accounts which in reasonable detail accurately and fairly reflect
the transactions and dispositions of the OPM.
§ 15.2.2 Until the expiration of six (6) years after final payment, the Owner shall
have the right to examine any books, documents, papers or records of the OPM and
of its consultants and subcontractors that directly pertain to, and involve transactions
relating to, the OPM or its consultants or subcontractors.
§ 15.2.3 The OPM shall describe any change in the method of maintaining records
or recording transactions which materially affects any statements filed with the
Owner, including in the OPM’s description the date of the change and reasons
therefor, and shall accompany said description with a letter from the OPM’s
independent certified public accountant approving or otherwise commenting on the
changes.
§ 15.2.4 The OPM has filed a statement of management on internal accounting
controls as set forth in Section 15.2.6 below prior to the execution of this Agreement.
§ 15.2.5 The OPM has filed prior to the execution of this Agreement and will
continue to file annually, an audited financial statement for the most recent
completed fiscal year as set forth in Section 15.2.8 below.
§ 15.2.6 The OPM shall file with the Owner a statement of management as to
whether the system of internal accounting controls of the OPM and its subsidiaries
reasonably assures that:
(a) transactions are executed in accordance with management’s general and specific
authorization;
(b) transactions are recorded as necessary:
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i. to permit preparation of financial statements in conformity with generally
accepted accounting principles, and
ii. to maintain accountability for assets;
(c) access to assets is permitted only in accordance with management’s general or
specific authorization; and
(d) the recorded accountability for assets is compared with existing assets at
reasonable intervals and appropriate action is taken with respect to any
difference.
§ 15.2.7 The OPM shall also file annually with the Owner a statement prepared and
signed by an independent certified public accountant, stating that such accountant
has examined the statement of management on internal accounting controls, and
expressing an opinion as to:
(a) whether the representations of management in response to this Section and
Sections 15.2.1 through 15.2.5 above are consistent with the result of
management’s evaluation of the system of internal accounting controls; and
(e) whether such representations of management are, in addition, reasonable with
respect to transactions and assets in amounts which would be material when
measured in relation to the OPM’s financial statements.
§ 15.2.8 The OPM shall annually file with the Owner during the term of this Agreement a year-end financial statement prepared by an independent certified
public accountant on the basis of an audit by such accountant. The final statement
filed shall include the date of final payment. All statements shall be accompanied by
an accountant’s report. Such statements shall be made available to the Owner upon
request.
§ 15.2.9 Records and statements required to be made, kept or filed in compliance
with the provisions of Section 15.2 shall not be public records (as that term is
defined in M.G.L. c. 4, §7) and shall not be open to public inspection, except as
provided in Section 15.2.2.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement for Professional
Services as of the date first written above, and the individual executing this Agreement on behalf
of the OPM makes the representations and certifications set forth in this Agreement under the
pains and penalties of perjury.
OWNER:

OWNER’S PROJECT MANAGER:

UNIVERSITY OF MASSACHUSETTS
BUILDING AUTHORITY

FIRM

By:

By:

Barbara J. Kroncke
Its Executive Director
Hereunto Duly Authorized

Its _____________________________
Hereunto Duly Authorized

#1716211
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EXHIBIT A

OPM PROJECT STAFF
Name
X

Title
X

OPM PROJECT CONSULTANTS
Name of Entity and
Authorized Representative

Business Address

Contact Information

Consultants Performing Basic Services (Included in Basic Compensation Amount)
Type of
Consultant

Main Office Phone:
Office Phone (AR):
Email (AR):

EXHIBIT B

PROJECT SCHEDULE AND MILESTONES

Designer Procurement & Study Phase

Month/Yr – Month/Yr

Design Phase

Month/Yr – Month/Yr

Bidding Phase

Month/Yr – Month/Yr

Construction Phase

Month/Yr – Month/Yr

Close-Out Phase

Month/Yr – Month/Yr

EXHIBIT C

HOURLY RATES OF OPM AND ITS CONSULTANTS FOR THE PROJECT

Team Member
X

Role
X

Rate/Hr.
$XX.XX

OPM PROJECT CONSULTANTS
Name of Entity

Not to Exceed
Allowance

Contact Information

Consultants Performing Services Not included Basic Compensation Amount)
Type of
Consultant

Main Office Phone:
Office Phone (AR):
Email (AR):

ATTACHMENT 3
Equal Employment Opportunity and Affirmative
Action Questionnaire

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services
EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE ACTION
QUESTIONNAIRE
Firm Name:________________________________
Person responsible for EEO/Affirmative Action compliance:
Name:__________________________ Title:___________________________________
Tel: _________________ E-Mail: ________________
1. Is the Firm a MBE?

___ Yes

___ No

2. Is this Firm a WBE?

___Yes

___No

3. Firm Diversity:
Type of Employee

Total No. of
Employees

No. of Women
Employees

No. of Minority
Employees*

Senior Management
Project Management
Resident Engineers / Clerks
Other Field Staff
Administrative Staff
Office Staff
Other
*For purposes of this questionnaire, minority means a person who meets one or more of
the following definitions:

American Indian or Native American: all persons having origins in any of the
original peoples of North America and who are recognized as Indian by a tribe or
tribal organization.
Asian: All persons having origins in any of the original peoples of the Far East,
Southeast Asia, the Indian sub-continent, or the Pacific Islands, including, but not
limited to, China, Japan, Korea, Samoa, India, and the Philippine Islands.
Black: All persons having origins in any of the Black racial groups of Africa,
including, but not limited to African Americans, and all persons having origins in
any of the original peoples of the Cape Verdean Islands.
Eskimo or Aleut: All persons having origins in any of the peoples of Northern
Canada, Greenland, Alaska and Eastern Siberia.
Hispanic: All persons having their origins in any of the Spanish – speaking peoples
of Mexico, Puerto Rico, Cuba, Central or South America, or the Caribbean
Islands.

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services
4. Does the firm have an affirmative action plan? _____Yes
If yes, include a copy.

_____No

5. Outline below what affirmative action steps the firm uses in its hiring process.
(a) Is there an equal employment opportunity statement in all the job descriptions
that the firm issues:
___ Yes
___ No
(b) Is there an equal employment opportunity statement in the job applications
that the firm uses: ___ Yes
___ No
(c) Describe other affirmative action steps in
hiring:_____________________________________________________
__________________________________________________________

Firm (Typed or printed)

Name of Authorized Principal (Typed or printed)
Signature of Authorized Principal
Title
Date

ATTACHMENT 4
Conflict of Interest Statement

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services

UNIVERSITY OF MASSACHUSETS BUILDING AUTHORITY
CONFLICT OF INTEREST STATEMENT

The respondent hereby certifies, under the penalties of perjury, that:
1) The respondent, its employees/agents, has not given, offered, or agreed to give any person (as
that term is defined below), or received, accepted, or agreed to accept from any person, any gift,
contribution, offer of employment, or financial incentive/interest, direct or indirect, of any kind
as an inducement for, or in connection with, the award of the contract for services for which the
respondent its employees/agents is applying.
2) No consultant to or subcontractor for the respondent has given, offered, or agreed to give any
gift, contribution, offer of employment or financial incentive/interest, direct or indirect, of any
kind to the respondent or to any other person as an inducement for, or in connection with, the
award to the consultant or subcontractor of a contract by the respondent its employees/agents.
3) No person, other than a bona fide full-time employee of the respondent has been retained or
hired by the respondent its employees/agents to solicit for or in any way assist the respondent
its employees/agents in obtaining the contract for services for which the respondent its
employees/agents is applying, upon an agreement or understanding that such person be paid a
fee or other consideration contingent upon the award of the contract to the respondent its
employees/agents.
4) Throughout the duration of the contract, if awarded the contract, the respondent its
employees/agents will not have any financial relationship, direct or indirect, in connection with
the performance of the contract with any materials or system manufacturer, distributor or
vendor or in any capacity except for the contractual services rendered.
5) The OPM and/or its employees/agents hereby certify under penalties of perjury and rejection of

contract, without financial recourse to Owner, that the OPM and its employees and/or agents
has complied with all laws of the Commonwealth of Massachusetts including the Massachusetts
Conflict of Interest law, M.G.L. c. 268A in its entirety, and not enumerated above, and any
related Massachusetts conflict of interest statutes or regulations, if any.

As used in this certification, the word “person” shall mean any natural person, business,
partnership, corporation, union, committee, club, or other organization, entity, or group of
individuals. These provisions shall not apply to any stockholder of a corporation the stock of which
is listed for sale to the general public with the securities and exchange commission, if such
stockholder holds less than ten percent of the outstanding stock entitled to vote at the annual
meeting of such corporation.

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services
The respondent further hereby certifies, under the penalties for perjury, that all information
provided in this proposal to provide services is true and correct.

_______________________________________
Firm
_______________________________________
Name of Authorized Principal (Typed or printed)
_______________________________________
Signature of Authorized Principal
_______________________________________
Title
_______________________________________
Date

ATTACHMENT 5
Certificate of Non-Collusion

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services

UNIVERSITY OF MASSACHUSETS BUILDING AUTHORITY
CERTIFICATE OF NON-COLLUSION
The undersigned certifies under the penalties of perjury that this bid or
proposal has been made and submitted in good faith and without collusion or
fraud with other person. As used in this certification, the word “person” shall
mean any natural person, business, partnership, corporation, union,
committee, club, or other organization, entity or group of individuals.

_______________________________________
Firm
_______________________________________
Name of Authorized Principal (Typed or printed)
_______________________________________
Signature of Authorized Principal
_______________________________________
Title
_______________________________________
Date

ATTACHMENT 6
Certificate of State Tax Compliance

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services

UNIVERSITY OF MASSACHUSETTS BUILDING AUTHORITY
CERTIFICATE OF STATE TAX COMPLIANCE
Mass. Gen. Laws, Chapter 62C, Section 49A(b)
I, in my capacity as principal of________________________________________,
(Firm Name)
hereby certify that the above-named organization has complied with all laws of the
Commonwealth of Massachusetts relating to taxes, reporting of employees and contractors, and
withholding and remitting of child support, as set forth in Mass. Gen. Laws, c. 62C, § 49A(b).

Signed under the pains and penalties of perjury
_______________________________________
Firm
_______________________________________
Name of Authorized Principal (Typed or printed)
_______________________________________
Signature of Authorized Principal
_______________________________________
Title
_______________________________________
Date

ATTACHMENT 7
Certification regarding Undocumented Workers

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services

UNIVERSITY OF MASSACHUSETTS BUILDING AUTHORITY
CERTIFICATION REGARDING UNDOCUMENTED WORKERS

NAME OF FIRM:

______________________________

As evidenced by the signature of the Firm’s Authorized Principal below, the Firm certifies under
the pains and penalties of perjury that the Firm shall not knowingly use undocumented workers
in connection with the performance of any contract with the University of Massachusetts
Building Authority; that pursuant to federal requirements, the Firm shall verify the immigration
status of all workers assigned to such contracts without engaging in unlawful discrimination; and
that the Firm shall not knowingly or recklessly alter, falsify, or accept altered or falsified
documents from any such worker(s). The Firm understands and agrees that breach of any of
these terms during the period of each contract may be regarded as a material breach, subjecting
the Firm to sanctions, including, but not limited to, monetary penalties, withholding of payments,
contract suspension or termination.

Date: ___________________

Signature of Authorized Principal

Name of Authorized Principal (Typed or Printed)
Title:

______________________

Telephone No.: ______________________

Email:

______________________

Fax No.:

______________________

ATTACHMENT 8
Equal Employment Opportunity, Non-Discrimination and
Affirmative Action Certification

University of Massachusetts Building Authority
UMass Amherst - Sustainable Engineering Laboratories (SEL)
RFP for Owner’s Project Manager Services

UNIVERSITY OF MASSACHUSETTS BUILDING AUTHORITY
EQUAL EMPLOYMENT OPPORTUNITY, NON-DISCRIMINATION AND
AFFIRMATIVE ACTION CERTIFICATION
The undersigned Respondent hereby certifies, under the penalties of perjury, that:
1. The Respondent will not discriminate in its employment practices;
2. The respondent will make good faith efforts to ensure MBE,WBE and women and
minority employee participation in reasonable proportion to their availability in
the workforce;
3. The Respondent will communicate equal employment opportunity and affirmative
action expectations to all consultants, sub-contractors, and unions involved in the
Project;
4. The Respondent will provide oversight and will monitor compliance with
applicable equal employment opportunity regulations and any affirmative action
goals; and
5. The Respondent is in compliance with all applicable federal and state laws, rules
and regulations governing fair labor and employment practices.

Respondent Firm (Typed or printed)

Name of Authorized Principal (Typed or printed)
Signature of Authorized Principal
Title
Date

ATTACHMENT 9
Sustainable Engineering Laboratories (SEL)
Project Siting & Sustainability

Sustainable Engineering Laboratories
RFP Attachment 11

Sustainable Engineering Laboratories

UNIVERSITY OF MASSACHUSETTS AMHERST

May 26, 2022

Sustainable Engineering Laboratories

North view of campus

East view of Engineering Quad

UNIVERSITY OF MASSACHUSETTS AMHERST
RFP Attachment 11

Sustainable Engineering Laboratories
05/26/2022

1

UMass Campus Planning
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UNIVERSITY OF MASSACHUSETTS AMHERST
RFP Attachment 11
ALL ENGINEERING BUILDING
ENGINEERING + OTHER COLLEGE BUILDINGS

COLLEGE OF ENGINEERING
DISTRIBUTION ACROSS CAMPUS

Sustainable Engineering Laboratories
05/26/2022
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UMass Campus Planning

Sustainable Engineering Laboratories

UNIVERSITY OF MASSACHUSETTS AMHERST
RFP Attachment 11

Sustainable Engineering Laboratories
05/26/2022
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UMass Campus Planning

Sustainable Engineering Laboratories

UNIVERSITY OF MASSACHUSETTS AMHERST
RFP Attachment 11

Sustainable Engineering Laboratories
05/26/2022
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UMass Campus Planning

Sustainable Engineering Laboratories

UNIVERSITY OF MASSACHUSETTS AMHERST
RFP Attachment 11

Sustainable Engineering Laboratories
05/26/2022
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UMass Campus Planning

